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Executive Summary

Site 88 consists of former Building 25, the Base Dry Cleaning facility, and the surrounding
paved and grassy areas. The site is located approximately 500 feet east of the intersection of
Post Lane Road and McHugh Boulevard (formerly known as Main Service Road) in a
developed area of MCB Camp Lejeune. Previous investigations indicated the presence of
tetrachloroethene (PCE) and its daughter products in the lower portion of the surficial
aquifer. In 1995, a “hot spot” of chlorinated solvents was identified during the removal of
five underground storage tanks located on the north side of former Building 25. The
contaminant plume extended northwest toward Building 43, at a depth of approximately 20
feet below ground surface. Subsequently, a Remedial Investigation and Supplemental
Investigation were completed, followed by an Engineering Evaluation/Cost Estimate
(EE/CA) in order to select a remediation technique to be used during this Non-Time Ceritical
Removal Action. Shallow soil mixing of Zero Valent Iron (ZVI) and Clay was implemented
for the purpose of remediating the source area.

The primary objective of the Non-Time Critical Removal Action was to implement Shallow
Soil Mixing of Zero Valent Iron and Clay for treating the source area. The specific objectives
for measuring the effectiveness of the removal were established as:

— Reduction in contaminant mass, as quantified by pre- and post-treatment
groundwater data, soil data, soil vapor analysis, and membrane interface probe
information.

— Minimization of contaminant mobility, as quantified by comparing groundwater data
collected prior to and after the source area treatment.

Specific goals established for the removal action included:

— Remove/treat dense non-aqueous phase liquid (DNAPL) accumulations, to the extent
practicable, from the identified source areas at Building 25.

— Reduce exposure and risk to human and ecological receptors.
— Reduce the potential for contaminant mass flux from the source zone to groundwater.

The Site 88 Non-Time Critical Removal Action began in September 2004. Colorado State
University (CSU) conducted a treatability study to determine the optimum iron amount and
effectiveness for the shallow soil mixing. From October 2004 through January 2005, site
preparation activities took place at Site 88 including utility abandonment, monitoring well
abandonment, demolition of the concrete foundation of former Building 25, and removal of
several feet of soil. Shallow soil mixing began in February 2005, lasted 17 days and treated
approximately 7,050 cubic yards of contaminated soil.

Groundwater monitoring, soil sampling, and soil gas sampling were conducted throughout
the removal action. Post treatment monitoring took place from February 2005 to February
2006.



The removal action achieved greater than 90% reduction in PCE concentrations within the
soil and groundwater; significant reduction in groundwater from downgradient monitoring
wells; and 83% to 99% PCE reduction in soil gas. Groundwater samples from the treatment
area had PCE below detection limits in one well and 91% reduction in the other. Additional
work performed during the removal action results include:

— Hydraulic conductivity within the treatment area after treatment is 0.013 feet per day,
compared to 4.1 feet per day before mixing.

— Stabilization of the treatment area was accomplished by adding 5% to 6% Portland
cement to the unstable area and mixing with a backhoe.

— Site 88 now serves as a finished parking lot, with approximately 65 parking spaces
including handicap access to Building 37.

— Water, steam, and electrical lines were installed to restore full operations to Buildings
37 and 43.
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1. Introduction

This Non-Time Critical Removal Action (NTCRA) report summarizes the field activities,
data, results, and conclusions of source area treatment conducted at Operable Unit (OU) No.
15, Site 88, Marine Corps Base (MCB) Camp Lejeune, Jacksonville, North Carolina. The
NTCRA was implemented by AGVIQ/CH2M HILL Joint Venture 1 (JV1). Shallow soil
mixing (SSM) of Zero Valent Iron (ZVI) and Clay (ZVI-Clay) was implemented for the
purpose of remediating groundwater impacted by chlorinated volatile organic compounds
(cVOCs).

Site background information and the selection process for the NTCRA technology are
presented in the following sections.

1.1 Site Description

MCB Camp Lejeune is located in Onslow County, North Carolina and covers approximately
236 square miles and includes 14 miles of coastline. The Base is bounded to the southeast by
the Atlantic Ocean and to the northeast by State Route 24. The town of Jacksonville, North
Carolina is located north of the Base (Figure 1-1).

Site 88 consists of the former Building 25, and the surrounding paved and grassy areas, and
is located approximately 500 feet east of the intersection of Post Lane Road and McHugh
Boulevard (formerly known as Main Service Road) (Figure 1-2). Site 88 is located in a
developed area of MCB Camp Lejeune and is surrounded by buildings, parking lots, streets,
and sidewalks. Buildings surrounding Building 25 include:

e The Counter Intelligence Office (Building 37) immediately to the north.

e Barracks to the east (Building HP57)/ a printing shop across Post Lane Road to the
south (Building 80).

e A medical unit across Post Lane Road to the southwest (Building 4).

e Military Police (MP) Headquarters (Building 3) and a cobbler shop to the west
(Building 43).

There is no surface water features located near former Building 25. Beaverdam Creek is the
closest surface water, located approximately 1,500 ft. to the northeast, and the New River is
approximately 3,000 ft. to the west.

111 Site History

Building 25 was used as a dry cleaning facility since the 1940’s. Five underground storage
tanks (USTs) were installed on the north side of the building to store dry cleaning fluids
(Table 1-1). Initially, Varsol™ was used in dry cleaning operations at Building 25, although
the use of Varsol™ was discontinued during the 1970°s due to concerns about its
flammability.

11



INTRODUCTION

TABLE 1-1
Summary of Product Usage and Waste Disposal

Operable Unit No. 15— Building 25 Non-Time Critical Removal Action Report

Product Dates Used Storage
Varsol™ 1940's-1970's Underground Storage Tanks
PCE 1970's- March, 1995 Above Ground Storage Tanks
PCE March, 1995-Present Self-contained dry cleaning units

Varsol™ was replaced by tetrachloroethene (synonyms: tetrachloroethylene,
perchloroethene, perchloroethylene, perc, and PCE). The PCE was stored in one 150-gallon
above ground storage tank (AST) adjacent to the north wall of Building 25, in the same
vicinity as the USTs. PCE was reportedly stored in the AST from the 1970’s until the mid-
1980’s. During this time, facility employees have reported that spent PCE was disposed of
in floor drains. In March 1995, self-contained dry cleaning machines were installed in
Building 25, eliminating the need for bulk storage of PCE, and the USTs and AST were
removed.

112  Soil and Lithologic Information

A detailed discussion of the soil and lithologies at Building 25 is presented in the Focused
Remedial Investigation (RI) Report (Baker, 1998) with additional information gathered
during investigations performed in July 2002 and July through October 2003 by CH2M
HILL.

The general profile of soils below Building 25 consists of alternating sands and silt turning
into silty fine sands in the zone just above a low permeability silt and clay unit. Below the
silt and clay low permeability unit, fine sands with varying amounts of clay and silt
predominate. With increasing depth the sands contain less fines and display improved
sorting. These partially cemented sands grade back to silty fine to medium sands. The
treatment area is the alternating sands and silt with treatment stopping at the low
permeability unit.

113 Geology and Hydrogeology

A detailed discussion of the geologic and hydrogeologic characteristics at Site 88 is
presented in the Focused RI Report (Baker, 1998), the Surfactant Enhanced Aquifer
Remediation (SEAR) Demonstration (Duke, 2000), and the Site 88 Source Removal
Engineering Evaluation/Cost Assessment (EE/CA) (CH2M HILL, 2004). Information
presented in this section summarizes those reports.

The hydrogeologic setting at Building 25 is that of two-aquifer system: the shallow aquifer
and the Castle Hayne aquifer, with the two aquifers typically separated by a low
permeability aquitard (Duke, 2000). This low permeability layer is present under Building
25 at approximately 20 feet (ft) below ground surface (bgs). This clayey-silt feature appears
to decrease in thickness significantly to the northeast and again to the southwest.

During the October 2003 well gauging event, the upper surface of the unconfined surficial
aquifer at Building 25 was found to occur at an elevation of 17.43 to 19.34 ft mean sea level
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(msl) or 7.68 to 6.27 ft bgs. The static water level elevation within the upper Castle Hayne
aquifer, during the October 2003 well gauging event, was found to range from 9.94 to 11.20
ft msl (above the base of the clay and silt low permeability confining unit) or 15.20 to 11.84
ft bgs. In general, groundwater flow is east to west across the source area, with components
flowing to the southwest and northwest.

The water level elevation data depicts a significant difference in hydrostatic heads between
the shallow and intermediate wells, with the higher heads being measured in the shallow
wells. This suggests the potential for downward flow of water between the two well depths.
However, the difference in heads also shows that the silt/clay layer is acting as an aquitard,
inhibiting the flow of water or other fluids vertically downward.

1.2 Previous Investigations

The original investigation at Building 25 focused on the removal of five USTs, used to store
dry cleaning fluids, located on the north side of Building 25. During removal of the tanks in
November 1995 by OHM Remediation Services Corporation (OHM), soil and groundwater
chlorinated solvent contamination was identified. Baker performed a Phase I RI in 1996.
Based on the results of the Phase I RI, the Naval Facilities Engineering Service Center
(NFESC) selected Building 25 as a candidate site to perform a SEAR demonstration. NFESC
contracted Duke Engineering to conduct a dense non-aqueous phase liquid (DNAPL)
investigation. The DNAPL investigation confirmed the presence of DNAPL at the site and
characterized site conditions within the suspected DNAPL source area. Results of this
DNAPL investigation were summarized within the DNAPL Site Characterization using
Partitioning Interwell Tracer Tests (PITTs) (Duke, 1999).

Additional investigations include:

— Phase I and II Focused Remedial Investigation (Baker, 1997)

— DNAPL Site Characterization using Partitioning Interwell Tracer Tests (Duke, 1999)

— Supplemental Site Investigation - Baseline Groundwater Sampling (CH2M HILL, 2002)
— Supplemental Site Investigation (CH2M HILL, 2003)

—~ Membrane Interface Probe Investigation (CH2M HILL, 2004)

1.2.1 Focused Rl - Phase | (April 1997)

A total of 38 temporary monitoring wells (TWs) were installed during Baker’s April 1997
Phase I Investigation (Figure 1-3). Of the wells installed during this phase of investigation,
24 were shallow wells (15 to 20 ft bgs) and 14 were intermediate depth wells (approximately
50 ft bgs). These wells were used to characterize the nature and extent of contamination as
well as provide information used to determine the placement of permanent wells. After the
investigation was completed, all temporary wells were abandoned. The temporary well
analytical results are summarized in Table 1-2.

1.2.2 Focused Rl - Phase Il (April/May 1997)

A total of 21 permanent groundwater monitoring wells were installed during Baker’s Phase
II study. Nine shallow wells were screened at the top of the surficial aquifer bracketing the
water table (15 to 25 ft bgs). Eight intermediate depth wells (39 to 50 ft bgs; defined by the



INTRODUCTION

“IW” suffix in the well identification) were screened at the top of the Castle Hayne aquifer,
and four deep wells (85 to 97 ft. bgs; defined by the “DW” suffix in the well identification)
were installed. The locations of these wells are shown in Figure 1-3.

Forty-one groundwater samples were collected from the temporary wells during the two
phased of the RI. PCE was the most frequently detected compound in these wells (26 of 41
samples). TCE was detected in 19 of 41 samples. The maximum concentration observed in
the temporary wells was PCE at 54,882 micrograms per liter (ug/L) in IR88-TW22. The
highest PCE concentration observed near the source area was 53,704 pug/L in IR88-TWO08.

123 DNAPL Site Characterization Using Partitioning Interwell Tracer Tests (Duke, 1999)

The DNAPL source investigation was conducted in three phases. Phase I was performed
July through August 1997. The objectives of the Phase I DNAPL source investigation were
to locate the DNAPL zone and to perform the preliminary characterization of the
hydrostratigraphy, the hydraulic and geochemical properties of the aquifer, as well as the
approximate DNAPL saturations. These activities included soil sampling and detailed soil
lithology data collection from eleven borings (IS01-IS11), followed by the installation of
three wells (RW01, RWO02, and IW01) to conduct hydraulic testing (Figure 1-4). Borings were
completed beneath the building and around the building perimeter to a depth of about 21
feet bgs. Following development of the newly installed wells, free phase DNAPL was
collected in RW01 and RW02. Soil analytical results confirmed the presence of residual PCE
DNAPL at a depth interval of approximately 17 to 20 ft bgs.

A short-term pump test was conducted using well RW02, groundwater was extracted at a
constant pumping rate of 0.5 gallons per minute (gpm). This hydraulic test revealed an
average hydraulic conductivity value of 1.4 feet per day (ft/day) (5 x 10# centimeters per
second [cm/sec]) and a specific yield of 0.01. These values were considered representative
of the majority of the shallow aquifer in the SEAR demonstration area, however, field
observation of core samples indicated the aquifer sediments became significantly finer (e.g.
clayey silt) in the bottom 1 to 1.5 feet of the aquifer. This observation of lower hydraulic
conductivity at the base of the shallow aquifer was confirmed by analysis of data from the
PITT, which showed that the hydraulic conductivity was lower, by a factor of four.

The objectives of the Phase Il DNAPL source investigation were to define the horizontal and
vertical extent of DNAPL at Building 25, establish baseline DNAPL saturations in the SEAR
demonstration area using soil borings, and to perform additional site characterization. Cone
penetrometer tests (CPTs) were conducted at 12 locations around the periphery of Building
25 to map the upper and lower surfaces of the clay aquitard (Figure 1-4). Results of the CPT
investigation indicated that the clay layer varies in thickness from about 8 to 14 feet thick on
the north side of Building 25, 2 to 10 feet thick on the south side and about four inches near
the southwest corner of the building.

Phase II also consisted of the completion of eighteen soil borings to delineate the horizontal
extent of the DNAPL zone (Figure 1-4). The total depths of the soil borings ranged from 20
to 22 feet bgs and were generally terminated after penetrating the clay layer by about 1 to 2
feet. Soil samples were also analyzed to improve mapping of the depth to the upper surface
of the clay layer, to determine the mineral content of the soil, and to analyze the fraction of
sedimentary organic carbon in the soil samples. SEAR demonstration area wells and

1-4
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associated recovery wells were installed during this phase of investigation (Figure 1-4). The
analytical results from soil (Table 1-3) and groundwater samples (Table 1-4) collected
during the investigations were analyzed using NAPLANAL, a computer code developed by
Duke (Mariner et. Al, 1997). The NAPLANAL analysis indicates that DNAPL was present
directly underneath Building 25 and in an area adjacent to the north side of the building.
The DNAPL saturation generally increased in depth from about 16 to 20 feet bgs.

Phase III of the DNAPL investigation included field implementation of the pre-SEAR PITT,
as well as preparatory field activities. The PITT involved the injection of a suite of tracers in
the injection wells and the subsequent extraction from the extraction wells. Analyses of the
test results allowed the detection and estimation of the DNAPL volume present in the
aquifer between the injection and extraction wells before the implementation of the SEAR
pilot study. Free phase DNAPL recovery was performed before the initiation of the pre-
SEAR PITT. Approximately 30 to 60 gallons of free phase DNAPL was removed from the
subsurface during the free phase DNAPL recovery effort.

A conservative interwell tracer test (CITT) was conducted first to evaluate the preliminary
PITT design. The pre-SEAR PITT was conducted for 40 days in 1998. Data analysis
estimated that 74 to 88 gallons of DNAPL was present in the SEAR demonstration area.
Percent DNAPL saturations were estimated under the assumption that the fraction of pore
space occupied by the DNAPL, as calculated by NAPLANAL, is equal to the DNAPL
saturation. Average DNAPL saturations in the test zone were found highest in the area
adjacent to the north wall of Building 25, at approximately 4% saturation. The DNAPL
saturation appeared to decrease to about 0.4% saturation at a distance of approximately 20
feet north of the building. However, results of soil column studies conducted prior to the
PITT suggested that this low level DNAPL saturation (0.4%) is actually the result of tracer
sorption to sedimentary organic matter that is observable as peat particles in the sediments.
Therefore, the report stated that the area of the SEAR demonstration zone 20 feet north of
the building is believed to be DNAPL free.

1.3 Supplemental Investigations

In order to gain a better understanding of the conditions at the site and to evaluate the
remedial alternatives, supplemental investigations were performed. Groundwater sampling,
a sewer survey, soil sampling to characterize lithology, aquifer testing, gamma logging,
groundwater sampling using direct push technology, and membrane interface probe (MIP)
investigation where all used to characterize the site and source area.

1.3 Supplemental Site Investigation — Baseline Groundwater Sampling (CH2M HILL, 2002)

In July 2002, CH2M HILL collected groundwater samples from 22 site wells. The wells were
tested for volatile organic compounds (VOCs), total metals, and natural attenuation
parameters such as sulfate. The major contaminants of concern were several VOCs
including: PCE, trichloroethene (TCE), cis-1,2-dichloroethene (cis-1,2-DCE), and vinyl
chloride (VC). Results indicated significant groundwater contamination at Building 25.
These results are discussed further in Section 8.3.1
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13.2 Supplemental Site Investigation (CH2M HILL, 2003)

Several site investigation activities were performed during July 2003 through October 2003
to address the data gaps needed to complete the comprehensive RI for Site 88. These
activities consisted of monitoring well installation, a sewer survey, soil sampling to
characterize lithology, aquifer testing, gamma logging, groundwater sampling using direct
push technology, and monitoring well sampling. The locations of these wells are shown in
Figure 1-3.

In July 2003, CH2M HILL performed a sewer survey using cameras to identify areas of
significant compromising of joint integrity and areas of significant separation in the sewer
line (Figure 1-5). These areas are potential DNAPL migration pathways.

The results of the October 2003 groundwater monitoring event are discussed in Section
8.2.3.

The vertical distribution of VOCs suggests that although appreciable volumes of DNAPL
are observed to accumulate upon the shallow clayey-silt layer, this layer is either not
impermeable or continuous, and is evidently allowing dissolved-phase VOCs to migrate
vertically to the intermediate depth wells.

133 Membrane Interface Probe Investigation (CH2M HILL, 2004)

A membrane interface probe operated by Vironex was used to refine previous source area
characterization efforts and conduct vertical soil profiling in the vicinity of Building 25 and
the sewer systems nearby (Figure 1-6). The MIP system utilized during this investigation
was equipped with three detectors: photo-ionization detector (PID), flame-ionization
detector (FID), and electron capture detector (ECD). Detector response to sorbed, dissolved,
or free phase contaminants varies spatially due to changes in soil type and weathering state
of the contaminant. Generally, the MIP provides high-resolution (typically in increments of
less than 0.5 feet) VOC profiles for soil and groundwater within the reach of direct push
technology (DPT) equipment. The MIP detectors do not provide definitive quantitative data,
but rather semi-quantitative information that permits the user to identify centers of mass
and concentration gradients.

In order to evaluate the presence of free product (accumulating upon the clayey silt layer
previously encountered at 18 to 22 feet below ground surface), or DNAPL, each MIP boring
was advanced until the soil conductivity probe indicated a lithologic transition. A baseline
MIP detector response to the chlorinated solvents present at Site 88 was acquired from MIP
boring 88-MIP-(B2), advanced in an area known to contain an accumulation of 0.8 feet of
DNAPL. A total of 58 MIP borings were completed at Site 88.

Since the dry cleaning solvents released around Building 25 are predominantly chlorinated
hydrocarbons, the primary MIP response was observed on the ECD. The maximum range of
the ECD detector was frequently exceeded. Elevated PID responses and to a lesser degree
FID responses were also observed in areas known to contain non-aqueous phase liquid
(NAPL). For this reason, the PID and FID responses were used in concert with the ECD to
evaluate the presence of heavily impacted soil and groundwater.

As previously stated, the initial MIP borings were advanced in areas of known free product
accumulations. The detector responses from these borings indicated that ECD, PID and FID
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responses of greater than approximately 1.2 x 106 micro Volts (uV), 1.0 x 106 pV, and 4.5 x
105 uV, respectively, likely indicated the presence of free product. Also, in areas of known
free product accumulation, the form of the detector response was often seen to be ‘flat-
topped’ (i.e., sufficient contaminant mass was encountered to maintain a constant detector
response).

The information provided by the MIP investigation was used to generate Figure 1-7, which
illustrates the estimated horizontal extent of the source area, i.e. the area of ECD responses
exceeding 1.0 x 106 pV and PID responses greater than 100,000 uV. Figure 1-8 displays the
orientation of the cross section shown by Figure 1-9. Figure 1-10 presents the vertical
distribution of VOCs (as detected by the MIP PID) along the B-B’ cross section. Figures 1-11,
1-12, and 1-13 display the MIP PID response at 10 feet bgs, 15 feet bgs, and 20 feet bgs,
respective. The vertical distribution of DNAPL in the source area is presented on Figure
1-14.

Groundwater samples from SEAR wells RW02 and EX04 were obtained during the MIP
investigation. Detections from these samples indicate high concentrations of PCE, TCE, 1,2-
DCE, and VC are still present in the SEAR demonstration area. The analytical results are
discussed further in Section 8.4.1.

1.4 Previous Removal Actions

141 Previous Pilot Study - Surfactant Enhanced Aquifer Remediation

In 1999, Duke in cooperation with Baker, completed a focused demonstration of SEAR at
Building 25. The demonstration involved the injection and subsequent extraction of a
surfactant solution from a treatment cell measuring approximately 20 feet by 30 feet, located
on the north side of Building 25 (United States Department of Defense [USDoD], 2001).
Figure 1-4 shows the location of the SEAR wells and soil sample locations. All wells were
installed within the surficial aquifer, to a depth of approximately 20 ft bgs.

As part of the SEAR demonstration, Duke performed a pre- PITT and a post-PITT in 1999 to
quantify the DNAPL contamination present both before and after the surfactant flood.
However, the results of the post-SEAR PITT proved to be unusable due to the interference
by a sorbed fraction of the surfactant that remained in the aquifer. The post-SEAR PCE
concentrations are shown in Table 1-5.

SEAR activities revealed that the zone around Building 25 can be divided into roughly three
permeability zones: the upper zone from approximately 16-17.5 ft bgs, the middle zone from
approximately 17.5-19 ft bgs, and the lower zone at approximately 19-20 ft bgs. The
hydraulic conductivity in this upper zone is estimated to be about 1.4 ft/day. The hydraulic
conductivity of the middle zone is estimated to be approximately 0.28 ft/day. The lower
zone is predominantly composed of clayey-silt with a hydraulic conductivity believed to be
0.14 to 0.03 ft/day.

Continuous surfactant injection was performed beginning on March 15, 1999, and ending on
August 30, 1999. The pre-SEAR PITT estimated the total volume of the DNAPL present in
the test zone was 74-88 gallons. However, based on the volume estimated by the pre-SEAR
PITT and the soil core data, the total pre-SEAR DNAPL volume is believed to have been
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approximately 105 gallons. A post-SEAR investigation estimated the volume of DNAPL
remaining in the treatment cell to be approximately 29 gallons (Duke, 1999).

Groundwater PCE concentrations remaining at the end of the SEAR test in August 1999
ranged from 9.6 to 164.1 mg/L. The highest concentration was found in RW06.

1.4.2 DNAPL Recovery

In February 1998, a DNAPL recovery system was installed to remove as much DNAPL as
possible from the SEAR test zone. Wells EX01, IN01, HC01, RW01, RW04, and RW06 were
used as DNAPL recovery wells (Figure 1-4). The DNAPL recovery process was conducted
in two stages. The first stage involved preliminary pumping of DNAPL that had
accumulated in the recovery wells with a peristaltic pump. The second stage consisted of
pumping the six DNAPL recovery wells simultaneously to create a hydraulic gradient. The
combined total flow from all six recovery wells during the recovery operation was
approximately 1.3 gpm. The pumped fluids were composed primarily of contaminated
groundwater with a much smaller component of DNAPL. Attempts to quantify the volume
of recovered DNAPL were generally unsuccessful. This DNAPL recovery was terminated in
March 1998.

Free-phase DNAPL recovery activities continued during the simultaneous injection and
extraction operations of the CITT for 14 days and the PITT for 40 days. Pumping was from
the six extraction wells EX01-EX06 with no pumping from RW04 or RWO06.

It is estimated that the total amount of DNAPL recovered during these activities is probably
about 30 to 60 gallons. The DNAPL Site Characterization Using PITTs (Duke, 1999) stated
that the low permeability of the shallow aquifer greatly limited the rate at which free-phase
DNAPL was recovered.

The shallow monitoring wells and former SEAR wells adjacent to Building 25 were gauged
weekly to monitor the accumulation of DNAPL. When detected, the Base Remedial Action
Contractor (RAC) removes the DNAPL by vacuum extraction.



2. Source Removal Area

2.1 Area Dimensions

The estimated source zone is based primarily on the 2004 MIP investigation, soil sampling,
and groundwater sampling. The source area around Building 25 is approximately 10,000
square feet with treatment volume of approximately 7,000 cubic yards (cy). The depth of
contamination extends into to the silty clay layer for a total depth of approximately 20 ft bgs.
The 7,000 cy of treatment volume includes approximately 1,000 cy of vadose contamination
(located beneath and around Building 25). Figure 8-1 shows the approximate treatment
area.

2.2 Estimated Contaminant Mass

Estimating the contaminant mass in the treatment area is difficult. The primary driver for
contaminant mass is the amount of product in the subsurface. DNAPL is not a continuous
layer in the subsurface, but is probably located in pockets and ganglia.

Using the Colorado State University (CSU) baseline analytical data, an assumed soil density
and the treatment area volume, an estimate of contaminant mass can be calculated
(Appendix A). With an average PCE concentration within the soil of 1,097 mg/kg, a
treatment area volume of 7,000 cy and soil density of 1.5 tons/cu yd., the estimated
contaminant mass within the treatment area is approximately 23,000 lbs. This estimate is
probably low considering that the samples were not preserved and some samples were
broken upon arrival to CSU, leading to contaminant loss and a lower contaminant mass.
However, the samples were collected immediately following soil mixing.

2.3 Engineering Evaluation/Cost Analysis (CH2M HILL, 2004)

The purpose of the EE/CA was to analyze removal or treatment action alternatives for
contaminant mass removal or treatment at the identified source areas around Building 25.
The remedial alternatives evaluated in the EE/CA were intended to address the identified
source area only. The actions are intended to remove or treat, as much DNAPL from the
source area as is practical and cost effective. Other remedial action objectives (RAQOs) are to
reduce exposure and risk to human and ecological receptors, and to reduce the potential for
contaminant mass flux from the source zone to groundwater. Four alternatives were
evaluated to remediate the DNAPL impacted area: excavation of contaminated soil,
electrical resistive heating (ERH), pneumatic fracturing and dual phase extraction followed
by reductive dechlorination, and shallow soil mixing. Based on the effectiveness,
implementability, and cost, shallow soil mixing with a ZVI-Clay slurry addition is the
recommended remedial technology for the DNAPL source area located around Building 25.
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3. Project Chronology

The Site 88 NTCRA and associated field activities were conducted between September 2004
and March 2006. A chronology of the NTCRA is presented in Table 3-1.

TABLE 3-1
NTCRA Chronology
Operable Unit No. 15 - Building 25 Non-Time Critical Removal Action Report

September 2004 Treatability Study

October 2004 to January 2005 Utility Relocation and/or Abandonment, Monitoring Well
Abandonment

November 2004 to January 2005 Demolition of Concrete Pad

January 2005 Soil Debris and Removal

February 2005 Soil Mixing

April 2005 to July 2005 Stabilization

August to September 2005 Parking Lot Construction

February 2005 to March 2006 Post Treatment Monitoring
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4. Implementation

4.1 Technology Description

Shallow soil mixing is an in-situ technology that uses a large auger system with the ability to
deliver zero-valent iron and clay (ZVI-Clay) slurry into the soil while mechanically
breaking up and mixing the soil. Shallow soil mixing distributes the DNAPL source zone
into a homogenous mixture of soil, clay, iron, and target contaminants by turning a large
diameter auger while cycling up and down throughout the mixing column. ZVI is a strong
reducing agent and its properties are well suited to the treatment of many common
dissolved contaminants. The clay promotes uniform distribution of the iron during the
mixing process. It will also reduce the hydraulic conductivity of the source zone, so that
contaminant mobility is reduced.

Before Mixing |

- Treated soil

-~ Source zone footprint columns

- DNAPL

- Water table

Low
permeability
< soil
Groundwater
flow direction

. Bedrock

Groundwater bypasses treated soil, while
iron facilitates contaminant degradation

ZV1 is a strong reducing agent and its properties are well suited to the treatment of many
common dissolved contaminants. Under certain groundwater conditions, elemental iron is
slowly oxidized to ferrous iron, releasing two electrons in the process. These electrons
participate in a variety of reactions leading to the transformation of the target contaminant.

The reaction proceeds through two known pathways. In the beta-elimination pathway, the
formation of partially dechlorinated products such as dichloroethene (DCE) and VC is
avoided, and PCE and TCE are transformed directly to ethene via the production of some
short-lived intermediates, such as chloroacetylene and acetylene. Most experts believe that
chlorinated solvents degrade primarily through the beta-elimination pathway when
exposed to iron. Very little DCE or VC have been found in laboratory or field studies with
iron, indicating the dominant mechanism is probably beta-elimination. In the
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hydrogenolysis, or sequential degradation pathway, one chlorine atom is removed in each
step, so that TCE degrades to cis-1,2 DCE, then to VC, and finally to ethene and ethane. 1

Slurry injection and mixing can create a fluff or increase in soil volume. The amount of
resulting fluff is a function of the soil type, injection volume, reagent type, and operating
conditions. To contain this fluff, roughly 1,000 cy of soil would be removed prior to mixing
for disposed at the Base landfill. Subsurface utilities in the treatment area would be
removed at this time as well.

Fugitive emissions may occur during the addition of the ZVI-Clay slurry. These emissions
will be captured from the mixing zone by a removable hood. The removable hood is an
open bottom cylinder that covers the surface of the mixing zone while mixing is preformed
directly beneath. Negative pressure is kept on the headspace of the hood, pulling any
vapors and dust to a vapor treatment system. When mixing is completed, the blades of the
mixing auger are retracted inside the hood and the unit is moved to the next location.

4.2 Treatability Study

CSU conducted laboratory studies that characterize the potential to treat PCE and associated
degradation intermediates using ZVI-clay. Results indicated that the target compounds
could be degraded and provided a basis for resolving some aspects of field implementation.

As a first step, 153 soil cores from eleven locations and three 40 milliliter (mL) vials of
DNAPL were collected from the treatment area at Site 88. The soil samples were collected
using a Geoprobe at a depth of 14 to 22 ft bgs on a grid pattern. The soil cores were sealed in
acetate liners and shipped to CSU for inclusion in laboratory studies. Soils were logged and
split into six composite samples, including samples for 1) composite soil properties, 2)
analysis of the efficacy of ZVI-Clay treatment, 3) mixed DNAPL distribution studies, 4) hot
air flushing studies, 5) post mix studies, and 6) archiving. Contaminants observed in the
composite samples (post sample handling) include PCE (maximum of 5 milligram per
kilogram [mg/kg]) and trace levels of TCE and DCE. The soils consist of varying
combinations of fine sand, silt, and clay.

The studies to evaluate ZVI-clay efficacy for treatment of PCE (and associated compounds)
involved two components: unspiked soil and DNAPL spiked soils. The experimental setup
for the unspiked soils involved 1) admixing varying amounts and types of iron with
bentonite clay and soils collected from Site 88 and 2) measuring concentrations of target
compounds at 3, 7, 14, 31 and 59 days. The spiked soil study involved addition of DNAPL
(collected from Site 88), admixing varying amounts and types of iron with bentonite clay
and the spiked soils, and measuring concentrations of target compounds at 3, 7, 14, 31 and
59 days.

Results of the treatability study indicated an approximate 75% decrease in PCE over the 59-
day study. Extrapolating the observed degradation rates through time, it appears that the
vast majority of PCE can be depleted in a period of a year or less. Also, significant
accumulation of TCE, DCE isomers, or VC was not observed.

! Environmental Restoration Technology Transfer (ERT2) Webpage
http:/fwww.ert2.org/ert2portal/DesktopDefault.aspx
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Studies with 1, 3, 5 and 7 % Peerless™ iron (dry soil weight basis) indicated faster rates of
degradation with greater amounts of iron. However, similar overall decreases were
observed after 59 days. Assuming reaction rates remain constant, and considering periods of
a year or more, a similar endpoint could be achieved with any of the iron treatments. The
only difference might be how quickly the endpoint is reached. The optimum mixing blend
to be injected into the DNAPL source area was a grout containing 2% ZVI-clay and 1%
bentonite.

DNAPL spiked studies indicated slightly lower rates of removal and lower reaction rate
constants compared to the unspiked study. Half-life estimates are approximately 30 days
for the DNAPL spiked soil compared to approximately 20 days in the unspiked soils.

In addition, two column mix studies were conducted. In the first, pure PCE was injected
into the midpoint of three soil columns. Simultaneous mixing and injection of ZVI-Clay
dispersed the DNAPL without affecting apparent adverse downward DNAPL migration. In
the second set of column studies, addition of ZVI-Clay with and without hot air injection
was compared. No significant improvement in performance was observed with hot air
injection. Analysis of soils from both sets of column studies verifies the apparent rate of
PCE treatment seen in the ZVI-Clay efficacy studies. Observed expansion of soil through
treatment in these studies was 12-15%. Theoretical calculation using conservative
assumptions indicates expansion could be 25%.

A copy of the treatability study report is located in (Appendix B).
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5. Site Preparation

5.1 Utility Removal / Abandonment

All utilities located within the treatment area were rerouted or abandoned. The utilities
rerouted include: water, electric, and steam (Figure 5-1 and 5-2). The sanitary sewer line
does not pass through the treatment area and was not abandoned. Building 37 was
previously supplied with steam through a line from the steam vault on the north side of
Building 25. This steam pit was removed since it was within the treatment area.

e Water Line: Approximately 220 ft of water line going to Building 25 and Building 43 to
the water main were removed.

e Electric Lines: Approximately 285 ft of overhead electrical lines had to be disconnected
and removed.

Utilities no longer servicing the area after the removal action include the steam/condensate
lines and the storm sewer.

e Steam/Condensate Lines: 215 ft - The steam/condensate lines that run from the steam
vault to buildings 43 and 37 were removed.

o Storm Sewer: 100 ft - The storm line to the north west of 37 was removed and plugged.

5.2 Monitoring Well Abandonment

In order to prepare the source area for treatment, the groundwater monitoring wells within
the treatment area were abandoned. There were 19 wells within the treatment area to be
abandoned including monitoring wells, extraction wells, recovery wells, injection wells, and
hydraulic control wells (Figure 5-3). The majority of the wells, 13 of 19, were abandoned in
early October. During the abandonment of EX01, high vapor readings on the FID were
experienced and the action level for an upgrade in personal protective equipment (PPE) was
reached. Work was stopped until appropriate health and safety procedures could be
implemented. The remaining treatment area wells were abandoned by a subcontractor
during the first week of January 2005.

5.3 Soil and Debris Removal and Disposal

The concrete slab remaining from the demolition of Building 25 was broken up and
disposed of at the Base recycling area. Clean fill material was excavated from the treatment
area to account for the fluff of soil mixing and was disposed of. Approximately 10-20% of
the treatment area was removed to account for the volume increase due to fluff. The area of
excavation was extended outward laterally from the treatment area boundary in order to
keep the excavation area to a depth of 3 ft or less. The soil was screened with a PID air
monitoring device during the excavation. If screening indicated potential VOCs, the soil was
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not removed, but moved within the treatment area. Approximately 1,600 tons of soil and
debris were disposed of at the Base landfill during January 2005,

In order to insure that the Base landfill could dispose of the excavated soil, a representative
sample was analyzed, and the results provided to the Base landfill. A soil sample was
collected from approximately one ft bgs during the treatability sampling event. The sample
was analyzed for VOC, toxicity characteristic leaching procedure (TCLP), and total
petroleum hydrocarbons (TPH). An additional two surface soil samples were collected for
TPH analysis. These sample results were submitted to the Base landfill contact to confirm
that the excavated soil may be disposed at the base landfill.

Any rebar of reinforcement protruding from concrete was cut flush. Debris was segregated
according to material type (e.g., concrete, metal, and plastic, etc). The concrete went to the
concrete debris area and the steel rebar was removed off-site to a local facility for recycling.
Asphalt material was taken by truckload to a local asphalt recycling facility.
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6. Soil Mixing

Soil mixing activities were conducted from February 11, 2005, until February 28, 2005 by
Williams Environmental Services” (Williams). A 10 ft. diameter auger was used to mix the
soil with the ZVI and clay. A batch plant was constructed on site to prepare the iron-
bentonite slurry mixture to the project specifications.

6.1 Shallow Soil Mixing Treatment

Shallow soil mixing was performed using a 10-foot diameter auger, constructing an
approximate total of 146 soil mixing columns. A 150-ton Manitowoc 4000 W series crane,
and a 300,000 foot-pound rotary torque drill rig were used to mix the soil. The ZVI-clay
slurry was pumped through the hollow Kelly Bar, which is connected to the auger (Figure
6-1). The auger was equipped with injection ports to inject the slurry into the soil. As the
auger rotates, the slurry is pumped and mixed with the in-situ soils. The auger’s continued
rotation and downward movement provide homogeneously-mixed columns to the desired
depth. The mixing shaft speed was adjusted to accommodate a constant rate of mixing and
shaft penetration based on the degree of drilling difficulty, shaft speed ranged from 0 to 20
revolutions per minute (rpm). The penetration rate was modified during mixing activities to
account for proper mixing and production rates, the penetration rates ranged from one to
four vertical feet per minute.

The centers of the columns were positioned in the treatment area so the columns overlapped
to treat 100% of the area. The center points of each column were laid out each day prior to
drilling using a sub-meter accurate Global Positioning System (GPS) unit. During soil
mixing activities, 146 columns were advanced to 20 ft. and approximately 7050 cy of
impacted soil was treated (Figure 6-2). The column mixing depth was determined by
painting a depth indicator mark on the Kelly bar. When the Kelly bar was submerged, and
the indicator mark no longer visible, the mixing auger had been advanced to the desired
depth, in this case 20 ft bgs.

The slurry was injected through the augers as the augers rotated and mixed with the soil.
The slurry was produced in Williams’” high-shear mix plant, capable of producing up to
1,000 gallons of ZVI-clay per batch. The soil mixing process consisted of four batches.
Batches one, two, and three, consisted of three 100-pound (Ib) bags of bentonite and 400
gallons of water each. Batch four consisted of one 100-Ib bag of bentonite and one supersack
of either 2,500 Ibs or 2,230 lbs of iron filings, each column was mixed a minimum of six
times. For each 10 ft diameter column, Williams blended approximately 124 lbs of iron and
62 Ibs of bentonite with soil per vertical foot. This achieved the specified 2% iron and 1%
bentonite addition to the soil by weight.

6.2 Mixing Quality Control

In order to evaluate the mixing of the iron-clay slurry throughout the columns, Williams
conducted slurry mixture sampling and testing. Samples were collected each day at depths
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of 5 ft and 15 ft Williams’” wet sampling tool was lifted with an excavator and inserted into
freshly mixed columns to the desired depth. Approximately 100 grams of the composite
sample was used in the magnetic separation testing. The dry unit weight was determined
for each sample. Each sample was washed several times to remove fine materials. A magnet
was used to separate the iron from the mixture while the mixture was wet. The separate iron
was then dried and a magnet was used again to separate iron filings from the remaining
native material in the mixture. Williams’ Site 88 Source Removal through Soil Mixing
Summary Report and Magnetic Separation Sampling Test Results are located in
(Appendix C).

6.3 VOC Off-Gas Treatment

Williams installed a soil vapor extraction system onsite to capture volatized contaminates
that escaped through emissions during the mixing around the auger. The system consisted
of a 14 ft diameter shroud that covered the area of the mixing column. Negative pressure
was kept on the headspace of the hood using a 1,800 cubic feet per meter variable speed
vacuum unit, pulling any vapors and dust to a vapor treatment system. Components of the
vapor treatment system include a high efficiency particulate air (HEPA) filter for dust
particle removal, a 3,000 Ib. granular activated carbon filter and a discharge stack
(Figure 6-3).

Williams monitored off-gas during drilling activities using a PID to ensure that carbon
breakthrough did not occur. Monitoring was performed each day of drilling every two
hours at the intake of the carbon container and at the discharge stack. No readings were
recorded over 0 parts per million (ppm.) from the discharge stack. The maximum PID
reading for the influent to the carbon unit was 539 ppm.
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7. Site Restoration

741 Utility Installation

In order to restore the site back to working condition, water, steam, and electrical lines had
to be installed to Buildings 37 and 43. The following is a list of the utilities installed in and
around the treatment area.

e Water Line: 130 ft. of new water line was required to service Building 43.

e Steam/Condensate Line: A new steam line of 230 ft was installed from an existing steam
vault near Post Lane Road, running along the west side of the treatment area to Building
37.

e Electrical Line: 300 ft of overhead lines were needed to reroute electrical power out of
the treatment area.

1.2 Stabilization

Upon completion of the shallow soil mixing activities, stabilization of the soil was required
in order to proceed with construction of the parking lot. Stabilization activities took place
from April 25 through the end of May 2005. Stabilization was performed by mixing cement
into the top 5 to 10 feet of the treatment area.

After mixing, soil samples from within the treatment area underwent geotechnical testing.
Samples were tested for moisture content (American Society for Testing Materials [ASTM]
D2216), undrained shear strength (ASTM D4648), and uniaxial consolidation (ASTM
D2435). A solidification study was performed by mixing the treated soil with various
concentrations of Portland cement and then testing for unconfined compression strength
(ASTM D2166) at 7, 14, and 28 days. The strength stabilization results (Appendix D) were
then used to determine the amount of cement approximately one month after the soil
mixing operation is complete.

The treatment area was stabilized using the predetermined 5% Portland cement mix ratio,
and mixed to 5 ft bgs. Mixing was conducted by adding one ton of cement to a 10 ft. by 10 ft.
area, over the entire treatment area. After stabilization, a significant portion of the treatment
area was stable with this cement ratio and at this depth, while the center of the treatment
area was still soft. The center of the treatment area was then divided into a grid pattern,
with twenty eight 15 ft. by 15 ft. grids. Each grid was then stabilized to 10 ft bgs with 6%
Portland cement. In total, 190 tons of cement was used to stabilize the treatment area. A
series of quality control tests were then used to assure stabilization. The results of the
quality control tests including cone penetrometer results, proof rolling results, and locations
of ponded water are included in Appendix E.
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1.3 Parking Lot Construction

After completion of the soil mixing and site stabilization, a parking lot was constructed over
the site during September 2005. The design was coordinated with Base Facilities and
Ashland Paving And Construction, Inc. (APAC.) The cross section of the parking lot consists
of multiple layers. The prepared base layer or subgrade consists of 12 inches of local soil or
fill, followed by a layer of geotextile fabric, then a 6 inch layer of crushed stone, an 8 inch
layer of graded aggregate, and the final layer is 2¥2 inches of asphaltic concrete surface.
Quality control measures taken include subgrade compaction measurement and aggregate
compaction to standard proctor density in order to insure maximum load capacity of
parking lot. Pentrometer testing was also used for quality control to insure proper density of
surface layer.

Approximately 38,000 square feet was paved for the parking lot, requiring approximately
1,450 tons of asphalt. The lot includes 65 parking spaces, including handicap spaces, with
access to Building 37. Other improvements include stormwater drainage, with
approximately 400 ft of drainage pipe installed including necessary manholes and junction
boxes, parking lot markings, bumpers, etc. The as-built drawings and details are show in
(Appendix F).

74 Monitoring Well Installation

As part of the treatment area restoration and continued monitoring of the remedial activities
performed by SSM, four monitoring wells were installed within the treatment area between
October and November 2005 (Figure 1-2). The purposes of these wells are to monitor any
contaminant migration from the treatment zone, both horizontally and vertically.
Monitoring wells installed include: MW-30, MW-30IW, MW-31, and MW-31IW. Both
intermediate monitoring wells are Type III monitoring wells, which are double cased in
order to prevent downward migration. All wells installed have a flush mount finished
appearance, with the shallow wells having a total depth of 20 ft bgs and the intermediate
wells have a total depth of 40 ft bgs. The shallow wells are screened from 3 to 18 ft bgs and
the intermediate wells from 35 to 40 ft. bgs. All four wells have a 2 inch casing diameter.
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8. Monitoring

The performance of the NTCRA was measured through monitoring of soil gas, soil,
groundwater sampling and analysis and comparing MIP data. Baseline and historic data
was compared to data collected after soil mixing.

8.1 Soil Gas Sampling

8.1.1 Baseline Soil Gas Data

Soil gas sampling probes (Geoprobe® PRT systems) were installed at four locations (SG01 -
SG04) to a depth of 5 ft bgs, (Figure 8-1). The Geoprobe® PRT system contains Teflon®
tubing that attaches the PRT gas sampling adapter to a series of sample valves, a vacuum
gauge, and flow controller in order for the gas to enter the one liter summa canister. All
locations were sampled on December 28, 2004, and analyzed for VOCs.

Laboratory analysis indicates the presence of PCE in all four soil gas samples, TCE and VC
in three of four samples. The highest levels of concentration of PCE and TCE occurred in
SGO01, at 1,400,000 micrograms per cubic meter (ug/m3) and 4,500 pg/m?, respectively. The
highest concentration of VC occurred in SG02 at 57,000 pg/m3 (Table 8-1).

8.1.2 Post Treatment Soil Gas Data

Four soil gas samples were collected after the parking lot was constructed from similar areas
as the pre-treatment samples and analyzed for VOCs (Figure 8-1). Soil gas sampling was
conducted on September 29, 2005 in order to compare results to the previous soil gas
sampling event during late December 2004. This was approximately seven months after
treatment. Analytical results (Table 8-1) indicate significant reduction in VOC
concentrations in three of the four soil gas locations. Sample locations SG01 and SG02 had
the most significant reductions. PCE and TCE concentrations were reduced by 99.97 percent
and greater than 98 percent respectively at SGO1. While PCE, cis-1,2-DCE, and VC were
reduced by 83 percent, 87.5 percent, and 99.5 percent respectively at SG02. At SG03, PCE
was reduced by more than 89 percent, but cis-1,2-DCE, VC, and 2-Propanol all increased.
However, SG03 was located just outside the treatment area. At SG04, PCE was reduced by
95 percent, while VC, and cis-1,2-DCE both increased. These increases could be due to
degradation of the parent contaminant, PCE.
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POST TREATMENT MONITORING
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8.2 Soil Sampling
8.2.1 Baseline Soil Data

The original intent of baseline soil sample collection was to collect discrete soil samples
using a Geoprobe®. However, in reviewing the soil results, they were not indicative of
observed product, groundwater sampling results, and MIP investigation results. Because of
this disparity, other data is used for the baseline (pretreatment concentrations), include the
post-SEAR test data and data analyzed by CSU.

CSU requested samples from the treatment area immediately after mixing, but this was not
in the original work plan. Therefore, sample collection during February 2005 was not in
accordance with CH2M HILL Standards of Practice (SOP). However, upon reflection, these
samples taken from the treatment area are truly representative of baseline conditions, which
is why they are presented.

Twenty confirmatory soil samples were collected by CH2M HILL within ten different
mixing columns in the treatment area and analyzed by CSU for a treatability study. The
samples were taken the day of or the day after mixing. The samples were not collected in
accordance with CH2M HILL protocol and were left unpreserved and some were damaged
or broken upon arrival at CSU for analysis. Therefore, the actual concentrations are likely to
be higher than they appear for the February 2005 sampling event. Table 8-2 contains the
data from the individual columns.
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During the post-SEAR sampling event, samples were collected from 17.0 to 20.0 ft bgs at six
inch intervals. Post-SEAR sampling results indicate the highest concentrations of PCE are
located between 18.5 and 19.5 ft bgs. The average PCE concentration for all samples
collected in the sampling area is 3,352 mg/kg. Within the sample area, concentrations were
lowest from 17.0 to 17.5 ft bgs with an average concentration of 350 mg/kg. Concentrations
were at a maximum from 18.5 to 19.0 ft bgs with an average concentration of 4,529 mg/kg.
The location of the SEAR sampling event in relation to other soil samples collected after the
SSM event is displayed on Figure 8-1. '

8.2.2 Post Treatment Soil Data

Soil sampling was conducted throughout the duration of the project including: February,
April, August, October 2005, and February 2006. In February 2005, samples were collected at
5 and 10 ft bgs (Figure 8-2). Twelve of the nineteen samples collected reported PCE
concentrations less than the average of 1,097 mg/kg. Samples above the average of 1,097
mg/kg of PCE within the soil were found in soil mixing columns 5, 13, 36, 143, and 146
(Table 8-2).

In April, two locations were sampled, IS07 and IS08, or column 13 and 143 respectively.
Both locations were sampled at 5 and 10 ft bgs. Maximum concentrations of PCE, TCE, and
DCE were all found in column 143.

The August 2005 sampling event was conducted at five locations, 15100, 15101, and 15106 -
I5108. These locations correspond to mix columns 36, 13, 115, 125, and 143 respectively.
Sample depths range from 5 to 20 ft bgs. Maximum concentrations of PCE and TCE were
found in column 143 at 20 ft bgs while the maximum concentration of DCE was found in
column 125 at 15 ft bgs.

The soil sampling event in October 2005 was coupled with the installation of monitoring
wells MW-30 and MW-31. As each well was being installed, soil samples were taken at 5, 10,
15, and 20 ft bgs. High concentrations of PCE, TCE, and DCE were measured in MW-31,
which is in column 134. This area coincides with the location in which product has been
historically observed in monitoring wells.

Soil samples from this sampling event were also analyzed by CSU to measure the iron
content. This analytical work was done to evaluate if ZVI was still present in the treatment
area, therefore the reaction could continue. The average iron content in MW30 was 0.84%
and in MW31 was 1.29%. These values indicate that ZVI is still present and available for
treatment.

Time-trend charts have been prepared for the treatment area and individual columns
examining the average and median soil concentrations during the project.
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8.3 Groundwater Sampling

8.3.1 Baseline Groundwater Data

Supplemental groundwater investigations were conducted in July 2002, September 2003,
and April 2004 to identify the major groundwater contaminants of concern and refine
previous source area characterization efforts. PCE, TCE, DCE, and VC were all identified.
Results from these investigations are provided in Table 8-3. Shallow wells within the
treatment area historically contained product and were not sampled. Post-SEAR well
sampling in 1999 had a highest concentration of 164.1 milligrams per liter (mg/L) in RW06.
SEAR wells RW02 and EX04 were sampled during the April 2004 MIP investigation. Results
indicate PCE, TCE, and DCE concentrations of 64 mg/L, 37 mg/L, and 39 mg/L
respectively with RW02. The location of the SEAR sampling event in relation to other
groundwater samples collected after the SSM event is displayed on Figure 8-1.

8.3.2 Post Treatment Groundwater Data

After mixing, four new monitoring wells were installed within and below the treatment
area. Monitoring wells installed included: MW-30, MW-30IW, MW-31, and MW-31IW. In
addition, five monitoring wells were installed around the treatment area prior to mixing to
observe if any changes or contaminant migration would occur during mixing. Monitoring
wells MW-27, MW-28, and MW-29 are located downgradient of the treatment area, while
MW-25 and MW-26 are located upgradient of the treatment area (Figure 8-1).
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The groundwater samples were analyzed for VOCs. Groundwater analytical results are
contained in Table 8-4 and Figure 8-1.

In addition, groundwater samples were collected within the treatment area (Figure 8-1)
during August 2005 with a Geoprobe®. Groundwater samples were collected from soil mix
columns 36, 115, and 143 (Table 8-5). Soil mix column 143 has had some of the highest PCE
concentrations in both soil and groundwater throughout the project. PCE concentrations in
the groundwater were 160 mg/L and 3,800 mg/kg in the soil. This location is near MW31.
MWB31 one year after mixing had its PCE concentration fall to 15 mg/L, while cDCE
concentration jumped to 390 mg/L, indicating abiotic degradation is occurring. This
represents a 91% reduction in PCE concentration.

PCE was below detection limits for MW30, located in the treatment area, in the November
2005 and February 2006 sampling events. DCE was detected at 1.5 and 1.6 mg/L during the
two events.

In the two monitoring wells installed below the clay layer of the treatment area, higher
levels of PCE, TCE and DCE were found in MW30IW compared to MW31IW. In February
2006, in MW30IW PCE was 1.9 mg/L, TCE was 3.9 mg/L and DCE was 5.7 mg/L.
MW31IW had PCE at 0.5 mg/L, TCE at 0.07 and DCE at 0.28 mg/L. MW30IW is
downgradient from MW31IW and may have higher concentrations due to all the historic
activities at the site and the potential for cross-contamination.

Contaminant concentrations in the downgradient monitoring wells fluctuated during the
project. In MW27 and MW?28, several constituents did have a slight spike upward, but the
concentrations decreased over time. In all three downgradient wells, PCE concentrations
after one year were less than initial concentrations. PCE percent reduction was 90% in
MW27 and 67% in MW28. DCE concentrations increased in both wells, indicating abiotic
degradation. Note that MW29 was destroyed during construction of the parking lot. In
general, ORP was negative for the wells during the project, except for MW-28, which went
positive six months after treatment was completed. Dissolved oxygen concentrations were
not detected.

Upgradient monitoring wells had some minimal fluctuation during the project (1 to 4
mg/L), but no appreciable change.

Acetone was found in many of the samples. The acetone is a by-product of the SEAR test
and did not help or hinder the treatment process.
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8.4 Aquifer Testing

8.4.1 Pretreatment Aquifer Testing

CH2M HILL performed aquifer testing (slug tests) on five shallow wells and four
intermediate-depth wells during the October 2003 sampling event. Hydraulic conductivities
were calculated using the Bouwer and Rice method. Hydraulic conductivities were
generally similar between the shallow and intermediate zones. The hydraulic conductivity
in the shallow wells ranged from 1.2 to 9.5 feet per day (ft/day) with a geometric mean of
41 ft/day. The hydraulic conductivity in the intermediate wells ranged from 2.7 to 9.6
ft/ day with a geometric mean of 5.1 ft/day.

84.2  Post Treatment Aquifer Testing

CH2M HILL performed aquifer testing through the use of rising-head slug tests on three
shallow wells in the vicinity of the treatment area on November 15, 2005. The wells tested
include: MW-25, upgradient of the treatment area; MW-30, within the treatment area; and
MW-28, downgradient of the treatment area.

Hydraulic conductivities were calculated using the Bouwer and Rice method. Hydraulic
conductivities of the upgradient and downgradient wells are on the same order of
magnitude, 0.12 ft/day and 0.67 ft/day respectively. In contrast, the hydraulic conductivity
value for the treatment area well is an order of magnitude lower, 0.013 ft/day or 4.6x10-6
cm/s. The soil composition surrounding the treatment area well has a hydraulic
conductivity value similar to a clay-silt. With the addition of the ZVI-Clay slurry, the
hydraulic conductivity of the soil within the treatment area was reduced. Therefore, the
contaminants present within the treatment area are not likely to migrate, but remain within
the treatment area were they will decompose with time and when in contact with ZV1.

8.5 Membrane Interface Probe Sampling

8.5.1 Baseline MIP Data

Since the dry cleaning solvents released around Building 25 are predominantly chlorinated
hydrocarbons, the primary MIP response was observed on the ECD. The maximum range of
the ECD detector was frequently exceeded. Elevated PID responses and to a lesser degree
FID responses were also observed in areas known to contain NAPL. For this reason, the PID
and FID responses were used in concert with the ECD to evaluate the presence of heavily
impacted soil and groundwater.

As previously stated, the initial MIP borings were advanced in areas of known free product
accumulations. The detector responses from these borings indicated that ECD, PID and FID
responses of greater than approximately 1.2 x 106 uV, 1.0 x 106 'V, and 4.5 x 105uV,
respectively, likely indicated the presence of free product. Also, in areas of known free
product accumulation, the form of the detector response was often seen to be ‘flat-topped’
i.e. sufficient contaminant mass was encountered to maintain a constant detector response.

The information provided by the MIP investigation was used to generate Figure 1-7, which
illustrates the estimated horizontal extent of the source area, i.e. the area of ECD responses
exceeding 1.0 x 106 uV and PID responses greater than 100,000 pV. Figure 1-8 displays the
orientation of the cross section shown by Figure 1-9. Figure 1-10 presents the vertical
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distribution of VOCs (as detected by the MIP PID) along the B-B’ cross section. Figures 1-11,
1-12, and 1-13 display the MIP PID response at 10 feet bgs, 15 feet bgs, and 20 feet bgs,
respective. The vertical distribution of DNAPL in the source area is presented on
Figure 1-14.

Groundwater samples from SEAR wells RW02 and EX04 were obtained during the MIP
investigation. Analytical results of these samples are presented in Table 8-3. Detections
from these samples indicate high concentrations of PCE, TCE, 1,2-DCE, and VC are still
present in the SEAR demonstration area.

8.5.2 Post Treatment MIP Data

In March 2006, a focused MIP investigation was performed in the treatment area. The intent
of this investigation was to compare post-treatment results to pretreatment results. Sixteen
MIP borings were advanced to 20 ft bgs within the treatment area.

The general results of the MIP were elevated readings on the ECD and PID. The results are
qualitative and due to the nature of MIP, no definitive conclusions can be drawn. The post-
treatment concentrations still saturated the MIP detectors. The results are similar to the
baseline results, with the primary hot spot under the building. Although there is
contaminant reduction at the site based on lab data, the MIP may not be sensitive enough to
detect the reduction.
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9. Construction Issues

9.1 Insufficient Mixing Within Treatment Area

A DPT soil sampling investigation was conducted from August 3-4, 2005. The purpose of
the investigation was to collect soil samples and examine how well the soil was mixed to
depth. Continuous soil cores were collected from 12 locations within the treatment area. In
addition to lithologic characterization of the soils, analytical samples were collected from
five of the locations at varying depths.

Figure 9-1 shows the locations of the soil borings in relation to specific mixing columns.
Each location was located using a sub-meter GPS unit in order to confirm the proper sample
locations. Following the advancement of the first two borings, it was noted that there was
several inches of unmixed silty sand below the mixed soil and above the native clay layer.
Once the unmixed sandy layer was discovered in borings IS100 and 15101, the approach of
the sampling effort was modified. In order to determine the extent of the sandy layer, 4
additional borings were advanced at intervals of 25 ft. along an NW-SE transect across the
treatment area. The results of these additional borings indicated that mixing had occurred
to the depth of the clay layer for a majority of the site.

Incomplete mixing was identified in 5 of the 12 borings advanced at the site. Borings which
exhibited incomplete mixing include IS-100, IS-101, 15-109, IS-110, and IS-111. The unmixed
portion ranged from two to ten inches. This corresponds to approximately 1 to 4.5% of
these columns not being adequately mixed. The unmixed borings were all in the western
most portion of the site, where product had not been observed. Table 9-1 summarizes the
depths of mixing for the 12 DPT soil borings.

In general, the soils of the unmixed zone consisted of saturated silty fine sand. Below the
sand, the native silty clay was encountered. The mixed soils were generally dark gray to
black clay and fine sand. The mixed soils tended to be soft and very wet.

The probably reason for the incomplete mixing is the auger was advanced several inches
short of the clay layer. A secondary potential reason may be a slight dipping of the clay
layer away from the treatment area. The potential area with incomplete mixing represents
approximately 25% of the columns. Assuming 3% of those columns were not mixed,
approximately 50 cy out of 7,000 cy was not mixed.
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TABLE 9-1
Post Treatment Source Area DPT Sampling Summary
Operable Unit No. 15 - Building 25 Non-Time Critical Removal Action Report

Boring ID Column ID Mixed to Depth Unmixed Interval
1S-100 36 No 18-18.9 ft bgs
1S-101 13 No 18.5-18.9 ft. bgs
1S-102 49 Yes NA
S-103 63 Yes NA
1S-104 86 Yes NA
1S-105 109 Yes NA
I1S-106 115 Yes NA
IS-107 125 Yes NA
1S-108 143 Yes NA
I1S-109 31 No 18-18.6 ft. bgs
IS-110 12 No 18-18.6 ft bgs
1S-111 41 No 18-18.2 ft bgs

9.2 Discharge of Contact Water Into Storm Sewer

At 730 am. on Wednesday April 27, 2005, the project manager was notified by
representatives of MCB Camp Lejeune that contact water from the treatment area was
discharged to a nearby stormwater drain.

The incident occurred on April 26, 2005 while the AGVIQ crew was stabilizing the treatment
area. Approximately 200 gallons of water was pumped into a nearby stormwater catch
basin. At that time the pumping was stopped in order to sample the water and sediment in
the catch basin for VOCs. The remaining ponded water was then pumped into a 20,000-
gallon frac tank. Water samples collected from the frac tank in April 2005 indicated the
presence of PCE at a concentration of 1,610 pg/L, TCE at a concentration of 1,140 pg/L, and
cis-1,2-DCE at a concentration of 6,410 pg/L.

Based on these events, a treatment system was brought to the site. Any contact water was
collected in the frac tank was pumped through a 25 micron bag filter to remove suspended
solids from the water stream, and then pumped through a 500-pound liquid-phase granular
activated carbon (LGAC) vessel. The treated water was then discharged into the Base's
sanitary sewer system. Approximately 100,000 gallons of stormwater were treated over four
months.

Sediment samples were collected from nearby catch basins and analyzed for VOCs. The
sediments were found to contain VOCs. Once the length of pipe containing sediment
contaminated with chlorinated solvents was identified, the sewers were cleaned and all
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INCIDENTS

water and sediment collected and disposed of accordingly. Cleaning was conducted by
jetting the sewers, upward to the discharge points (clean to dirty).

Below is a summary of the analytical results from stormwater and sediment samples
collected in the catch basin. Stormwater-1 represents the liquid pumped down the storm
sewer. Storm sed-1 is a sediment sample from the catch basin where the stormwater was
pumped. Storm sed-2 is a sediment sample collected from the catch basin downgradient of
the existing storm water drain pipe where the plug apparently failed. Figure 9-2 shows the
sediment sample locations and the portion of the stormwater sewer that was cleaned.

TABLE 9-2
Stormwater Release Incident Analytical Results
Operable Unit No. 15 - Building 25 Non-Time Critical Removal Action Report

Constituent Stormwater-1 Storm Sed-1 Storm Sed-2
Units ng/L ng/kg ug/kg
% Solids - 10.1 70.2
Acetone 532 J BQL BQL
c-1,2 DCE 6,410 8,400 9,550
PCE 1,610 2,940 710
TCE 1,140 1,280 46.6 J

Sediment results reported on a dry basis.
BQL — Below Qt'antity Limit

9.3 Injury

On Thursday January 20, 2005 at approximately 10:50 am, there was an incident on the site
involving an All-Crane employee, subcontractor of Williams Environmental Services. The
Subcontractor was onsite to assemble a crane. The foreman’s arm was entangled in the
cables on the crane as the counter weight was being lifted. The worker went to the hospital
and was released the same day with abrasions and puncture wound to his left wrist. All
crane assembly ceased until an investigation had been performed.
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10. Cost

All costs displayed are the final costs charged to the project and client, with company profit
included. As expected, the majority of the costs are divided amongst the treatment of the
source area via soil mixing and the accompanying site restoration. The remainder of the
charges stem from site preparation, project design and treatability study, and management
and reporting. The following table lists the cost for each sector of the project and their
respective percentages of the project total.

TABLE 101
Project Cost Information
Operable Unit No. 15 — Building 25 Non-Time Critical Removal Action Report

Sector Cost Percent of Total Cost

Management and Reporting $177,687.42 9%

Design and Treatability Study $129,708.42 7%

Site Preparation $177,190.64 9%

Soil Mixing, Oversight and

Monitoring $972,831.44 50%

Site Restoration $504,376.27 26%

Total Cost $1,961,794.19
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1.

Observations/Conclusions

This section summarizes observations from the Site 88 NTCRA.

11.1

Observations/Conclusions

Observations made based on the results of the Site 88 NTCRA are as follows:

Within the treatment area PCE concentrations within the soil were significantly
reduced after one year. Reduction was as follows:

% Average concentrations of entire treatment area - 81.9%
%+ Median concentration of entire treatment area - 99.9%
% Source area (area with observed NAPL) - 60.8%

% Non-source area (area without observed NAPL) - 99.9%

7
o

Weighted average (22% source area, 78 % non-source area) - 91.4%

Reduction of areas with observed NAPL was less than areas that had no NAPL.
Reasons may include:

<+ A much higher initial concentration requiring reduction
% Slower reaction kinetics associated with NAPL

% NAPL possibly coating the ZVI, thus hindering the reaction

7

< NAPL being slow to dissolve into water, thus slowing the reduction reaction

ZV1 is still present in the treatment area. Testing indicated iron content of 0.84% and
1.29% at the two sample locations.

Soil gas analysis indicates a reduction of PCE concentration within the treatment
area has an average reduction of 99% seven months after mixing.

Prior to treatment, groundwater in the target area had a PCE concentration of 64
mg/L. This did not represent monitoring wells with product. Groundwater
samples collected by direct push methods after six months had PCE concentrations
from 1.5 to 160 mg/L. Groundwater samples collected nine months after mixing;
from MW-30 and MW-31 indicate PCE concentrations of below detection limit and
120 mg/L respectively. After one year, the PCE concentration in MW-30 was still
below detection limits, while the PCE concentration in MW-31 was 15 mg/L,
representing a 91% reduction of PCE. The concentration of DCE increased to 390
mg/ L after one year in MW-31, indicating abiotic degradation is taking place. MW-
31 is located where product was observed.



OBSERVATIONS/CONCLUSIONS

— Downgradient water quality was not adversely impacted by mixing or the treatment
process. The presence of acetone is a by-product of the SEAR test. There were some
increase in several constituents, but the concentrations decreased over time to a level
below initial concentrations. PCE reduction of 90% and 67% were observed.

— The action was effective at reducing contaminant mobility. Hydraulic conductivity
within the treatment area (MW-30) was reduced 50 to 400 times (one to two orders of
magnitude). Post-treatment hydraulic conductivity is 0.013 ft/day, compared to 0.67
ft/day at MW-28, and 0.12 ft/day at MW-25 which are outside the treatment area
and compared to a mean hydraulic conductivity value of 4.1 ft/day in shallow wells
before mixing.

— There were no air emissions during the treatment process. Contaminant vapors
were easily captured and treated in an onsite carbon system.

— Implementation time was approximately 9 months. This timeframe was from
fencing the site to demolish the slab to completing the parking lot.

— A new 38,000 square foot parking lot has been installed at the Base that has provided
65 new parking spaces and caps the treatment area.

— Much of the project cost was associated with preparing the site and site restoration.
These activities were necessary due to the age, location and end use of the site.
Roughly 33 to 40% of the project costs were associated with these logistical issues.

11.2 NTCRA Objectives and Goals

The NTCRA was successful in meeting the established objectives and goals. Contaminant
volume and mobility have been significantly reduced. Within the treatment area, the
overall mass of the contaminant plume was reduced by greater than 90%. The mixing
activities took place within three weeks once the site had been prepped, i.e. abandonment of
utilities and excavation and removal of the foundation of former Building 25. Further, Site
88 has been fully restored, installing water, steam, and power lines to supply Buildings 37
and 43 as well as paving a new parking lot over the treatment area.

1.3 Lessons Learned

Several lessons learned include:

— Design the monitoring program to collect samples immediately after mixing to
obtain more accurate initial concentration

— Consistently collect more samples, both soil and water, over time at the same
locations

— Plan on managing stormwater, through covering the treatment area or installing a
sump with a small treatment system

—  Over design/estimate the mixing depth, where possible, but cannot compromise any
confining layers
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OBSERVATIONS/CONCLUSIONS

— In mixing in areas with observed product, perform additional mixing and add
additional ZVI as a safety factor
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Lejeune, North Carolina. Duke Engineering and Services, January 2000.

DNAPL Site Characterization using a Partitioning Interwell Tracer Test at Site 88, Marine Corps
Base, Camp Lejeune, North Carolina. Duke Engineering and Services, July 1999.
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TABLE 1-2

SHALLOW TEMPORARY WELL CONCENTRATIONS
OPERABLE UNIT NO. 15 - BUILDING 25

MCB CAMP LEJEUNE, NORTH CAROLINA

Sample ID  Sample Date PCE (mg/L) TCE (mg/L) cis-1,2-DCE (mg/L)
IR88-TWO1 8/1/1996 157 18 ND
IR88-TWO02 8/1/1996 649 82 445
IR88-TWO03 8/1/1996 14,090 838 1,184
IR88-TWO04 8/1/1996 32,839 230 ND
IR88-TWO05 8/16/1996 1,382 21 ND
IR88-TWO08 8/17/1996 53,704 341 271
IR88-TWO09 8/17/1996 969 & | ND
IR88-TW11 8/17/1996 1 ND ND
IR88-TW12 8/17/1996 2 ND ND
IR88-TW13 8/17/1996 44 ND ND
IR88-TW15 8/18/1996 4,932 3,031 3,725
IR88-TW22 4/21/1997 54,882 125 126




TABLE 1-3

PRE-SEAR SOIL BORING CONCENTRATIONS

OPERABLE UNIT NO. 15 - BUILDING 25

MCB CAMP LEJEUNE, NORTH CAROLINA

IR88-1S014

IR988-103-1
IR988-1503-2
IR988-1S03-3

IR88-1S05-1
IR88-1S05-2
IR88-1S05-3
IR88-1S05-4

IR88-1S07-1
IR88-1S07-2
IR88-1S07-3
IR88-1S07-4

IR88-1S09-1
IR88-1509-2

07/25/97

07/25/97
07/25/97
07/25/97

07/26/97
07/26/97
07/26/97
07/26/97

07/26/97
07/26/97
07/26/97
07/26/97

PCE - Tetrachloroethene

TCE - Trichloroethene

DCE - Dichloroethene

mg/kg - milligrams per kilogram
foc - fraction organic carbon
NAPL - Non-aqueous phase liquid

10.1

26

16.9
5.9 1.2
7.6 7.2
2.6 209.0
5.7 653.0
8.2 3508.0
10.3 372.0
5.1 0.1
8.6 195.0
11.0 58.0

18.4 1901.0

0.5
ND
ND

ND
ND
ND
254
ND
6.9

4.0
ND

35.1

ND
ND
0.2

ND
ND
ND
ND

36
81.5
32.6

ND

0.0015

0.0015
0.0015
0.0015

0.0015
0.0015
0.0015
0.0015

0.0015
0.0015
0.0015
0.0060

= . 07 | - : ‘ ] f.:,- | X1 -
07/27/197 10.6 188.0 0.0015
07/27/197 14.7 24.0 0.0015

Soil Concentration (mg/kg)
DNAPL
Sample ID | Sample Date| Depth foc Saturation (%)

PCE TCE DCE
IR88-1S01-1 07/25/97 5.3 ND ND 19.0 0.0015 0.0
IR88-1S01-2 07/25/97 8.1 72.8 6.9 433 0.0015 0.0
IR88-1501-3 07/25/97 8.6 101.4 38.6 49.9 0.0015 0.0

114.0 8.4 0.0

0.0
0.0
0.0

0.0
0.2
1.0
0.1

0.0
0.0
0.0
04

0.0
00

10f3




TABLE 1-3

PRE-SEAR SOIL BORING CONCENTRATIONS
OPERABLE UNIT NO. 15 - BUILDING 25

MCB CAMP LEJEUNE, NORTH CAROLINA

Soil Concentration (mg/kg)
DNAPL
Sample ID | Sample Date| Depth foc
Saturation (%)
PCE TCE DCE
IR88-1S13-1 08/19/97 171 7760.0 ND ND 0.0015 23
IR88-1S13-2 08/19/97 17.6 25411.0 ND ND 0.0015 7.9

IR88-1S13-3 08/19/97 18.1 6226.0 ND ND 0.0015 1.9

IR88-RW02-01 08/19/97
IR88-RW02-02 08/19/97
IR88-RW02-03 08/19/97

m-m--ns-“-m--_
crross | sy | w2 | o | w0 | w0 | oom | o0
crroso | sy | _es |15 | o1 | wo | oom |00
oz | nser | 20 |80 | 03 | o | oo | oo |
cerioe | _winser | s | —os |_wo | _w | ooots | oo
52 | e | teo | 34 | oos | o | ooots |00 |
(STZ I I NN T I TN T I
—m--m-“-u-

1S821-3 11/20/97 19 7 908 0 0.0015
1521-4 11/20/97 18.7 8763 0 0. 0015

11/20/97
11/20/97
11/20/97

PCE - Tetrachloroethene

TCE - Trichloroethene

DCE - Dichloroethene

mg/kg - milligrams per kilogram

foc - fraction organic carbon

NAPL - Non-aqueous phase liquid 20f3



TABLE 1-3

PRE-SEAR SOIL BORING CONCENTRATIONS

OPERABLE UNIT NO. 15 - BUILDING 25

MCB CAMP LEJEUNE, NORTH CAROLINA

Soil Concentration (mg/kg)

1826-3

11/21/97

1060

ND

ND

Sample ID | Sample Date| Depth foc sa tl?r:::rl; %)
PCE TCE DCE °
1S26-1 11/21/97 17.0 208.0 ND ND 0.0060 0.0
1S26-2 11/21/97 17.7 1611.0 ND ND 0.0015 04

0.0

M—“““

HCO02-1
HC02-2
HCO02-3

RW04-1
RW04-2
RWO04-3

12/03/97
12/03/97
12/03/97

12/04/97
12/04/97
12/04/97

12/05/97
12/05/97
12/05/97

12/08/97
12/08/97
12/08/97

12/08/97
12/09/97
12/09/97

12/09/97
12/09/97
12/09/97

16.0
17.0
18.5

18.0
19.5
20.5

122.0
25.0
11743.0

13406.0
15553.0

708.0

1.2

9.4
25.0

25.0
23057.0
448.0

0.1

0.1
0.2

0.1

ND
ND

PCE - Tetrachloroethene

TCE - Trichloroethene

DCE - Dichloroethene

mg/kg - milligrams per kilogram
foc - fraction organic carbon
NAPL - Non-aqueous phase liquid

30f3




TABLE 1-4

PRE -SEAR GROUNDWATER VOC CONCENTRATIONS
OPERABLE UNIT NO. 15 - SITE 88

MCB CAMP LEJEUNE, NORTH CAROLINA

Sample ID Sample Date PCE (mg/L) TCE (mg/L) DCE (mg/L)
RWO01 8/21/97 170.0 3.2 11.0
RwW02 8/22/97 150.0 3.5 10.0

Note:
PCE - Tetrachloroethene
TCE - Trichloroethene
DCE - Dichloroethene
mg/L - milligrams per liter

1 of 1



TABLE 1-5

POST-SEAR SOIL BORING CONCENTRATIONS
OPERABLE UNIT NO. 15 - SITE 88
MCB CAMP LEJEUNE, NORTH CAROLINA

1S35-6

1S41-1

19.0-19.5

17.0-17.5
18.0-18.5
18.5-19.0
19.0-19.5

16.5-17.0

17.5-18.0

0.0084

0.0023

0.0023

Sample ID Sample Depth foc PCE Concentration DNAPL
(ft bgs) (mg/kg) Saturation (%)
1S35-2 17.0-17.5 0.0023 2.1 0.0
1S35-3 17.5-18.0 0.0023 2,533 0.7
1S35-4 18.0-18.5 0.0084 6,247 1.7
1S35-5 18.5-19.0 0.0084 11,129 3.2

1,084

ND

1541-2 17.0-17.5 0.0023 ND 0.0
1S41-3 17.5-18.0 0.0023 ND 0.0
IS41-4 18.0-18.5 0.0084 30 0.0
1S41-5 18.5-19.0 0.0084 15 0.0
1S41-6 19.0-19.5 0.0084 05 0.0

8,279

0.1

0.0

1S47-2 25
1S47-3 18.0-18.5 0.0084 5,839 1.6
1S47-4 18.5-19.0 0.0084 5,687 1.5
1S47-5 19.0-19.5 0.0084 7,651 22
1S47-6 19.5-20.0 0.0084 7,536 2.1

PCE - Tetrachloroethene

foc - fraction organic carbon

mg/kg - milligrams per kilogram

DNAPL - Dense nen-aqueous phase liquid 1of2



TABLE 1-5

POST-SEAR SOIL BORING CONCENTRATIONS
OPERABLE UNIT NO. 15 - SITE 88
MCB CAMP LEJEUNE, NORTH CAROLINA

Sample ID

1S50-1
1550-2
1S50-3
1S50-4
1S50-5
1S50-6

Sample Depth
(ft bgs)

17.0-17.56
17.5-18.0
18.0-18.5
18.5-19.0
19.0-19.5
19.5-20.0

17.5-18.0

18.0-18.5
18.5-19.0
19.0-19.5

foc

0.0023
0.0230
0.0084
0.0084
0.0084
0.0084

PCE Concentration

(mg/kg)

ND
ND
3,159
5,147
7,382
3,182

Average by Column Average by Depth

Sample ID s c(:’n";g;;mm" Depth (ftbgs) | ' CE c(:""“;l_;;;’atm"

1S35 4,199 17.0-17.5 350

1S36 4,133 17.5-18.0 3,341

1S38 3,320 18.0-18.5 3,421

1S40 367 18.5-19.0 4,529

1S41 5 19.0-19.5 4,513

1S44 5,090 19.5-20.0 3,768

1S47 6,978

1S49 5,384

1S50 3,145

1S51 592

1552 AR Overall Average: 3352

1S55 3,353

PCE - Tetrachloroethene
foc - fraction organic carbon
mg/kg - milligrams per kilogram

DNAPL - Dense non-agueous phase liquid

DNAPL
Saturation (%)

0.0
0.0
0.8
1.4
2.1
0.8

20f2



TABLE 8-1

Pre-Treatment and Post-Treatment Soil Gas Sampling Analytical Results

Operable Unit No. 15 - Building 25
MCB Camp Lejeune, North Carolina

[[station 1D IR88-5G01 IR88-SG02 IRBB-SG03 IR88-SG04 It
[[sampte 1D IRBB-SG01-04D-5 | IR88-5G01-05D-5 | IR88-SG02-04D-5 | IR88-SG02-05D-5 | IRB8-SG03-04D-5 | IR8B-SG03-05D-5 | IR88-5G04-04D-5 | IR88-5G04-05D-5 ||
[sample Date 12/27/04 12/27/04 9/29/05 12/27/04 9/29/05 12/27/04 9/29/05 |
|Chemical Name Frequency| Max Value | Max Location "

Volatile Organic Compounds (uglm’)

1,2,4-TRIMETHYLBENZENE 418 2,600 | IR88-SG02-05D-5 1,300 U | 160 U 10000 U

1,3,5-TRIMETHYLBENZENE 418 2,000 | IR88-SG02-05D-5 1,300 U | 10000 U

2-PROPANOL 4/8 19,000 | IR88-SG03-05D-5 650 U 19,000 |

[BENZENE 3/8 1,000 | IR88-5G02-05D-5 850 U

[lcHLOROBENZENE 1/8 700 | IR88-SG02-05D-5]| 1,200 U

[lcis-1.2-DICHLOROETHENE 5/8 | 5100000 | IR88-sG03-05D-5]| 1,000U |

[ETHYL BENZENE 1/8 96.0 | IR88-5G02-05D-5]|

[IM.P-xYLENE 1/8 2100 | IR88-SG02-05D-5

[IMETHYLENE CHLORIDE 1/8 45,000 | IR88-SG03-05D-5 5,000 |

[lo-xvLENE 1/8 190.0 | IR88-5G02-05D-5 9100 U |

TETRACHLOROETHENE 718 1,400,000 | IR88-SG01-04D-5 [[* 14000 U |

TOLUENE 2/8 3400 | IR88-SG02-05D-5 _

TRANS-1,2-DICHLOROETHENE 1/8 18,000 | IR88-SG03-05D-5 S 51800042

TRICHLOROETHENE 3/8 4,500 | IR88-5G01-04D-5 ||F | 11000 U |

[VINYL CHLORIDE 6/8 680,000 | IR88-SG03-05D-5 FE s 0 | BN EES

Notes:

U - Not detected




TABLE 8-2

Post-Treatment Soil Analytical Results
Operable Unit No. 15 - Building 25

MCB Camp Lejeune, North Carolina

FEBRUARY 2005
[Sample ID 1 2 3 4 5 6 7 13 14 11 12 15 16 17 21 22 23 24 25
iSample Date 2/1512005 2/15/2005 2/15/2005 2/15/2005 2/15/2005 2/15/2005 2/15/2005 21212005 2/21/2005 2/22/2005 2/22/2005 2/23/2005 2/24/2005 272412005 2/26/2005 2/26/2005 2/28/2005 2/28/2005 2/25/2005
|Sample Loc. (Column #) 5 5 36 36 36 13 13 115 115 106 106 123 125 125 146 146 16 16 143
Sample Depth (ft bgs) 15 5 15 5 3 15 5 5 15 5 15 s 5 15 5 15 5 15 18
Chemical Name
DCE NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA = NA
TCE 8,800 11,600 8,300 6,600 6,700 8,800 12,700 8,000 12,300 13.300 12,100 10,800 12,500 13,100 8,300 6.200 19,800 34,900 15,900
PCE 2,052,000 2,722,000 1,460,000 982,000 956,000 1,514,000 1,930,000 420,000 552,000 906.000 670,000 440,000 632,000 651,000 1,611,000 774,000 227.000 90,000 2.247.000
APRIL 2005
ple 1D IR88-1S07-05B-5-6 IR884507-058-9-10 IRB8-I1S0B-05B-5-6 IR88-1S08-05B-9-10
nple Date 4/26/2005 4/26/2005 412672005 472672005
ple Loc. (Column #) 13 13 143 143
Depth (fi bgs) 5 10 5 10
Chemical Name
DCE 24,000 8,400 21,000 33,000
TCE] 14.000 16,000 85,000 570
PCE 730IDDO 340‘%0 800,000 600
'AUGUST 2005
Sam D IRB8-15100-10 IR88-1S100-20 IR884S101-15 IR88-1S101-5 IR8845106-10 | IR88-IS106-20 IR88-1S107-5 | IR884S107-15 | IR88-1S108-10 IRB8-1S108-20
imple Date B/3/2005 B8/4/2005 8/3/2005 8/3/2005 B/5/2005 8/4/2005 8/4/2005 B8/4/2005 8/472005 B/412005
Sample Loc. (Column #) 36 36 13 13 115 115 125 125 : 143 143
Sample Depth (ft bgs) 10 20 15 5 10 20 5 15 10 20
IChemical Name T =
DCE 250 1,700 270 7 9,200 4,400 57 37,000 19,000 6,600
TCE 5 7 350 19 370 2,900 280 8,700 8,500 95,000
PCE| 200 55 350 180 370 83,000 280 51,000 43,000 3,800,000
IOCT OBER 2005
ISarnple (v} IR88-MW30-05 IR88-MW30-10 IR88-MW30-15 IRBB-MW30-20 IR88-MW31-05 | IRS8-MW31-10 | IRBS-MW31-15 | IRBE-MW31-20 | IR88SSIS301-5 | IR88SSIS301-10 | IR88SSIS301-15 | IR88SSIS301-20 | IR88SSIS302-5 | IR88SSIS302-10 | IR88SSIS302-15 | IR8ESSIS302-20 |IR8$55I5303-5 IR88SSIS303-10 | IR88SSIS303-15 | IRBESSIS303-20
Sample Date 10/13/2005 10/13/2005 10/13/2005 10/13/2005 10/13/2005 10/13/2005 10/13/2005 10/13/2005 10/19/2005 10/19/2005 10/19/2005° _10/19/2005 10/19/2005 10/19/2005 10/19/2005 10/18/2005 10/19/2005 10/19/2005 10/19/2005 10/19/2005
Sample Loc. (Column #) 60 60 60 60 134 134 134 134 R3S 143 143 S =ae143 76 76 76 76 60 60 50 60
Sample D ft ) 5 10 15 20 & 1017 15 20 == gt 10 15 ; 20 5 10 15 20 5 10 5 20
Chemical Name o o
DCE 61 580 200 190 970 35,000 -210,000 3.000 1,100 530 43 320 300 3,500 5,700 3,660 67 520 900
TCE 54 55 18 11 ~ 1,200 ~ 88,000 110,000 11,000 270 220 85 : ~ 670 ] 300 260 250 282 310 2 280
PCE% 270 180 220 170 6,800 650.000 4,000,000 310,000 1.000 17.000 15,000 - 26,000 300 260 250 280 310 100 280
L) T : : i ; 210
FEBRUARY 2006 Sl B
Sample ID _IR884S304-10 IR88-1S304-15 IR88-15304-20 ~_IR88-S305-10 | IR884S305-15 | IRB8-IS305-20 | IRBB-IS306-10 | IR8BB-IS306-15 | IRB8-IS306-20 IR88-S307-10 IRB8-IS307-15 IR88-15307-20 IR8815308-10 IR884S308-15 IR88-1S308-20 IR88-15303-10 | IR88-1S309-15| IR8845309-20 IR88-15310-10 IR88-S310-15 IRB815310-20
Sample Date e 2/17/2006 272006 - | 2/17/2006 211712006 21712006 211712006 2/17/2006 21712006 2/17/2006 2/17/2006 2/17/2006 21772006 2/17/2006 2117/2006 2/17/2006 2/17/2006 2/17/2006 2/17/2006 2/17/2006 2/17/2006 2/17/2006
Sample Loc. (Column #) e 443778 5 : 443 ¥ 143 > 134 ~ 134 13 125 125 25 == 115 115 115 60 60 60 36 36 36 13 13 3
Sample Depth (ftbgs) |[* " "0 = - 157 ¥ 20 * 10 155 ) 10 ) b o) S 10 15 20 10 15 20 10 15 20 10 15 20
(Chemical Name o =3 - E
TCE| 15,500 < 67,640 i 52,630 i 120 S - 10,420 T SN310E 1930 760 57,110 60 60 55 50 70 60 75 60 50 10 60 40
PCE _14,660 550,180 1,377,200 810 _ 479,000 884,520 10,100 26,690 1322810 © 190 230 220 270 310 280 400 330 320 750 520 380
Note:
All ions are in microg per kilogram

Shaded samples represent DNAPL ( ) areas




TABLE 8-3

Baseline Groundwater Monitoring Detections - Intermediate Monitoring Wells

Operable Unit No. 15 - Building 25
MCB Camp Lejeune, North Carolina

88-MWO1 88-MWO02 88-MWO03 88-MW04 88-MW0O05 RW-02 EX-04
Sample IR88-GW01-02C IR88-GW01-03C IR88-GW02-02C IR88-GW02-03C IR88-GW03-02C IRB8-GW03-03C IR88-GW04-02C IR88-GW04-03C IR88-GW05-02C IR88-GW05-03C IRB8-GWSRW02-04B | IR88-GWSEX04-04B
Ehae 7/23/2002 10/1/2003 7/26/2002 10/5/2003 7/25/2002 10/7/2003 7/23/2002 10/5/2003 7/25/2002 10/6/2003 4/16/2004 4/16/2004

Chemical Name NCGQWS

Volatile Organic Compounds (ug/L)

1,1,2-TRICHLORO-1,2,2-TRIFLUOROETHANE 210,000

1,1-DICHLOROETHENE 7

1,2-DICHLOROETHYLENE (TOTAL) NS

4-METHYL-2-PENTANONE NS

ACETONE 700

BENZENE 1

(CARBON DISULFIDE 700

CHLOROBENZENE 50

CHLOROMETHANE 26

(CIS-1,2-DICHLOROETHENE 70

[ETHENE NS

ETHYLBENZENE 29
1ISDPROPANOL NS

ISOPROPYLBENZENE 70

METHANE NS

TETRACHLOROETHENE 0.7

TOLUENE 1,000

TRANS-1,2-DICHLOROETHENE 70

TRICHLOROETHENE 28

VINYL CHLORIDE 0.015

XYLENE (TOTAL) 530

Total Metals (UG/L)

ALUMINUM NS

ARSENIC 10

BARIUM 2,000

CALCIUM NS

CHROMIUM 50

IRON 300

MAGNESIUM NS _

IMANGANESE 50 5.4

MERCURY 11 : )

POTASSIUM NS ‘ 277 3340 | 54 I 99( ; { 823 | 1 i 2.39(
SELENIUM o | isul  amul  2oul  2mul  29u|  2mu|  17ul 2yl 10| 23U
THALLIUM NS 42U | 42U 277 U 42U

VANADIUM NS 290 2.6 ] 07U | LT 110

ZINC 2,100 | GG 3.6 ] 18U

Wet Chemistry (MG/L)

CHLORIDE 250

FERROUS IRON 03

METHANE NS

NITRATE 10

SULFATE 250

SULFIDE NS

TOTAL ORGANIC CARBON NS

Note: Grey highlight means contaminant detected

NA - Not Analyzed
U - Analyte Not Detected
] - Reported Value is Estimated

D - Result came from a Diluted Sample




TABLE 8-3

Baseline Groundwater Monitoring Detections - Intermediate Monitoring Wells
Operable Unit No. 15 - Building 25

MCB Camp Lejeune, North Carolina

88-MWO02IW 88-MWO3IW 83-MWOSIW 88-MWO6IW 88-MW10IW
Sample Date | IRS3-GW02IW-02C| IR88-GW02IW-03C | IR88-GWO02IWD-03C [IR88-GWO3IW-02C] IR88-GWO3IW-03C| IRS8-GWOSIW-02C | IRS3-GWOSIW-03C | IR83-GWOSIW-03C | IR88-GW10IW-02C [IR88-GW10IW-03C]
7/26/2002 10/5/2003 10/5/2003 7/25/2002 10/7/2003 7/25/2002 10/6/2003 10/3/2003 7/25/2002 10/5/2003
Chemical Name NCGQWS
Volatile Organic Compounds (pg/L)
1,1-DICHLOROETHANE 700 10U 10 U 056°] 0.7 1U 10U 1U
1,1-DICHLOROETHENE 7 10U —Fos5 7| 9] 9. | 1U 10U 1U
1,2-DICHLOROETHYLENE (TOTAL) NS NA ' NA NA | 1,600 | 2U m
ACETONE 700 10U 5U gu 5U 10 U] 5U
BENZENE 1 10U 1U 1U 10U 10U | . 1U 10 U 1U
CARBON DISULFIDE 019 10U 1U 1U 10U 10U 1U 1U 1uU
CHLOROFORM 50 10U 1U 1U 10U 10U 1u 1U 10U 1U
CHLOROMETHANE 3 2U
CIS-1,2-DICHLOROETHENE 70 e - [ | ‘ ' - ShEs ' 160077 | [T
m- and p- XYLENES 530 2U
0-XYLENE 530 ' : iRYiE 1U
STYRENE 100 1U
TETRACHLOROETHENE 0.7 ' 0D | 0| 2,000 BEEER) ) | : — 3400 D | -
TOLUENE 1000
TRANS-1,2-DICHLOROETHENE 70
TRANS-1,3-DICHLOROPROPENE NS
TRICHLOROETHENE 28
VINYL CHLORIDE 0.015
XYLENE (TOTAL) 530
Total Metals (UG/L)
ALUMINUM NS
NS
10
2,000
NS
5
NS
50
NS
1000
300
15
NS
50
11
100
NS
50
MS . " : | 6, \ 7,540 030 = |
NS - j - 074U
2,100 146 1 : 148 | . 054U 525 e : 4.4
250 ‘ ' '

NS | = I— 10U ‘:q

NS - 10U

10 005 U 005 U 005 U| 005 U 005 U| ' 05 U 005 U

1 NA NA 0.05 U} NA oosu 0.05 U
: o&su j

250
NS

NS

Note: Grey highlight means contaminant detected
NA - Not Analyzed

U - Analyte Not Detected

J - Reported Value is Estimated

D - Result came from a Diluted Sample




TABLE 8-3

Baseline Groundwater Monitoring Detections - Intermediate Monitoring Wells

Operable Unit No. 15 - Building 25
MCB Camp Lejeune, North Carolina

Note: Grey highlight means contaminant detected

NA - Not Analyzed

U - Analyte Not Detected

] - Reported Value is Estimated

D - Result came from a Diluted Sample

e 88-MWO02DW 88-MWO3DW 88-MWOSDW
;;::’ee IR83-GWO02DW-02C [IR88-GW02DW-P-02C] IR88-GWO02DW-03C | IRBS-GWO3DW-02C|  IRS8-GWO3DW-03C | IR88-GWOSDW-P02C |  IR88-GWOSDW-03C
7/24/2002 7/24) 2002 10/5/2003 7726/ 2002 10/7/2003 7/24/2002 10/6/2003
Chemical Name NCGQWS
'Volatile Organic Compounds (pg/L)
1,1-DICHLOROETHANE 700 10U 10U 1U 10U iU 10U 1U
1,1-DICHLOROETHENE 7 10U 10U 1U 10U 1U 10U
1,2-DICHLOROETHYLENE (TOTAL) NS 2U NA
ACETONE 700 5U 4U 5U
BENZENE 1 1U 10U 1U
CARBON DISULFIDE 700 1U 10U 1U
CHLOROFORM 0.19 1U 10U 1U
CHLOROMETHANE 26 2U 10U 2U
CIS-1,2-DICHLOROETHENE 70 1U
m- and p- XYLENES 530 2U NA 2U
0-XYLENE 530
STYRENE 100
TETRACHLOROETHENE 0.7
TOLUENE 1,000
TRANS-1,2-DICHLOROETHENE 70
TRANS-1,3-DICHLOROPROPENE NS
TRICHLOROETHENE 28
VINYL CHLORIDE 0015
XYLENE (TOTAL) 530
Total Metals (UG/L)
ALUMINUM NS
ANTIMONY NS
ARSENIC 10
BARIUM 2,000
BERYLLIUM NS
CADMIUM 5
CALCIUM NS
CHROMIUM 50
COBALT NS
COPPER 1000
[RON 300
LEAD 15
MAGNESIUM NS
MANGANESE 50
MERCURY 11
NICKEL 100
POTASSIUM NS
SELENIUM 50
SODIUM NS
THALLIUM NS
VANADIUM NS
ZINC 2100
[ Wet Chemistry (MG/L)
CHLORIDE 250
ETHANE NS
METHANE NS
NITRATE 10
NITRITE 1
SULFATE 250
SULFIDE NS
TOTAL ORGANIC CARBON NS




TABLE 84

Post-Treatment Groundwater Analytical R
Operable Unit No. 15 - Building 25
MCB Camp Lejeune, North Carolina

|lstation ID IRB8-MW25 IRBB-MW26
lSampIe 1D NC2LGW || IR88-GW25-05A | IR88-MW25-058 | IR88-MW25-05C | IR88-MW25-05D | IR88-MW25-06A | IRBB-MW26-05A | IRB3-MW26-058 IR88-MW26-05C IRBB-MW26-05D 1RB8-GW26-06A
ISampIe Date 01/03/05 06/02/05 08/31/05 11/15/05 02/22/06 01/03/05 06/02/05 08/31/05 11/15/05 02/22/06
[[chemical Name

Volatile Organic Compounds (UG/L)

Acetone 7! 500 U 1,000 U 1,000 U 1,000 U 1,000 U 67 U 67 U 140 U 140 U 140 U
[IMethylene chioride 4. 500 U 1,000 U 1,000 U 1,000 U 67 U 67 U} 140 U 140 U

Tetrachloroethene 07| ! ) ] 2( F = i 7 2

Trichloroethene 2.8 500 U 1,000 U 1,000 U 1,000 U 1,000 U 140 U 140 U

Vinyl chloride 0.0!5" 500 U 1,000 U 1,000 U 1,000 U 1,000 U 67 U 67 U 140 U 140 U 140 U

icis-1,2-Dichleroethene 70] 500 U 1,000 U 1,000 U 1,000 U 1,000 U 214 144 140 U 140 U 27 J

lirans-1,2-Dichloroethene 100} 500 U 1,000 U 1,000 U 1,000 U 1,000 U 67 U 67 U 140 U 140 U 140 U
[[station ID IR8B-MW27 IR88-MW28
l[sample ID NC2LGW || IR88-GW27-05A | IR88-GW27-05A2 | IR8S-GW27-05A3 | IR88-MW27-05B | IRBB-GW27-05C JR88-MW27-05D R88-GW-MW27-06] IR88-GW28-05A | IR88-GW28-05A2 |IR88-GW28-05A3| IR88-MW28B-05B | IR88-GW28-05C | IRS8-MW28-05D | IRBB-MW2B-06A
ISﬂl'ﬂple Date 01/03/05 02/19/05 02/23/05 06/03/05 08/31/05 11/15/05 02/22/06 01/03/05 02/19/05 02/23/05 06/02/05 08/31/05 11/15/05 02/22/06
l[chemical Name

[Volatile Organic Compounds (UG/L)

|Acetone

IMethylene chioride )

Tetrachloroeth E 7,100 U : B H ; |

Trichloroethene | o ¥ | ; __ 7 ] ' 7 : iy ) J ey 1 ; & . Y | , =

Vioyl chio asowu|  asowou| toooul  7zaoou|  zaoou]  roou| 2swul  vewou| reoul  asooul  aswoul  zsioul  rowul  semu
cis-1,2-Dichlor 1 T e ER ) P 0L {7 =4 300007 : ] | Eog B B P s e L B s e S E50 Y]
{trans-1,2-Dichloroethene 25,000 U 10,000 U 2,500 U

[station ID IRB8-MW29 IR88-MW30 IR88-MW30IW IR88-MW31 IRBB-MW31IW

|Sample 1D NC2LGW || IR88-GW29-05A | IR88-GW29-05A2 | IR8B-GW29-05A3 | IR88-MW29-05B | IR88-GW28-05C | IR88-MW30-05D | IR88-MW30-06A | IR88-MW30IW-05D | IR88-MW30IW-06A | IR88-MW31-05D | IR88-MW31-06A | IR88-MW31IW-05D | IR88-MW31IW-06A

|Sampla Date 01/03/05 02/19/05 02/23/05 06/03/05 08/31/05 11/15/05 02/22/06 11/15/05 0%’&!6 11/15/05 02/22/06 11/15/05 02/22/06

{[chemical Name

[Volatile Organic Cc ds (UG/L)

Acetone 7 460 110 J 500 U 500 U 71U 71U

{IMethylene chloride 4, 5,000 U 8,300 U 10,000 U 10,000 U 10,000 U 200U 200U 500 U 50,000 U 71U 71U
Tetrachloroethene 0. 200 U 200U

Trichloroethene 25 200 U 200 U 50,000 U

\Vinyl chlorid: 0.01 5,000 U 8,300 U 10,000 U 10,000 U 10,000 U 500 U 10,000 U 50,000 U 71U 71U

icis-1,2-Di 7 234

|itrans-1,2-Dichloroethene 100n 5,000 U 8,300 U 10,000 U 10,000 U 10,000 U 200 U 200 U 500 U 500 U 10,000 U 10,000 U 71U 71U

{ ICES

U - Not detected

J - Analyte present, result is estimated



TABLE 8-5

Geoprobe Groundwater Analytical Results
Operable Unit No. 15 - Site 88

MCB Camp Lejeune, North Carolina

|Station ID IR88-1S100 IRBB-IS106 IR88-15108
Sample ID NC2LGW IR88-1S100-05C IR88-1S106-17-19-05C | IR88-1S108-16-18-05C
Sample Date 08/03/05 08/04/05 08/04/05

Chemical Name

Volatile Organic Compounds (UG/L)

IAcetone 700

Methylene chloride 4.6

[Tetrachloroethene 0.7

[Trichloroethene 2.8

Vinyl chloride 0.015
cis-1,2-Dichloroethene 70
|ltrans-1,2-Dichioroethene 100

Notes:

T B T SRR s R
‘Shaded cells represent xceeda
J - Result is estimated
U - Not detected

Page 1 of 1
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LEGEND

SANITARY SEWER
—————— STORM SEWER

NOTE:
APPROXIMATE LOCATION OF SANITARY
SEWER PRIOR TO 1995

FIGURE 5-1

UNDERGROUND UTILITY MAP
OPERABLE UNIT No. 15-SITE 88
MARINE CORPS BASE, CAMP LEJEUNE
NORTH CAROCLINA

AGVIQ

ACVIDQ ENVIRONMINTAL SERAVICES

CH2M HILL

IDINT VENTURE

EBL\NAVY CLEAN\CAMPLEJCADD\SITE BB\EECA\D_SIE BB_FIG.2—1.0WC




___%_‘V l UFEN LUl AND
Y g——0——0 - "" /_(PATCH (TYP) MH #115
3.00 S-15 o 3'24 F10g ° STA.'26+84.18 S~15
23. = o
“1 = i o EXTEND 6" PVC (SCH. 40)
/ SERVICE LATERAL TO OIL/

<
7 \ oET
S 3 / WATER SEPARATOR, ABANDON
b EXISTING DH MANHOLE
MH #114 /
STA. 23+34.81 S-15 ,
STA. 0+00.00 S-19 A

Hp I>

o
1* 123'16"1
(Y 7
W& oE

8" PVC (SCH. 40)
SERVICE LATERAL (TYP.)

LEGEND
[ STRUCTURE
— W — WATER LINE
- OE — OVERHEAD ELECTRIC
— 85 - EXISTINGSANITARY SEWER
—@ __ NEW SANITARY SEWER
STEAM/ CONDENSATE

—EEEE STORM DRAIN

" 4 /] — . __ SERVICE LATERAL
. 4759’31 — O FENCE
—/
% Ib
o ..
MH #116
STA. 28+63.44 S—-15
6" PVC (SCH. 40)
SERVICE LATERAL (TYP
TO SERVE HP 25A (150)
Ty
= = e ' e ]
SN SR ks SSER GRS SO I = "‘W":‘__'a F" priey ) iR £~ 2 R Ay = ks b =
s Eemineis: ks — g — =D e - -
e ey = St %ﬁ————s S e o s STAIBFEFAF—p=1 — ]
- —&2 - d - 1T
r < 7y
=
= &
Ll | e
. Y
Al i sl
7
o
This Figure was obtained by replicating Hobbs, Upchurch, & Associates, P.A. Consulting Engineers of Southern Pines, North Carolina 28387
drawing REPLACE SEWER MAINS, HP AREA Line 5-15 STA.0+00.00 to STA. 28+63.44 NAVFAC Drawing No.4320771 Code Ident. No 80091
Spec 94-325 Sheet 15 of 25 dated and sealed September 9,1991 for the Department of the Navy, Naval Facilities Engineering Command
of the Marine Corps Base Camp Lejeune, North Carolina. FIGURE 5-2
UNDERGROUND UTILITY

CROSS-SECTION

OPERABLE UNIT No.15-SITE 88
MARINE CORPS BASE, CAMP LEJEUNE
NORTH CAROLINA

ES122005033ATL LejeunsiD8.ai




HC02

=

./-

®MLS3

APPROX

MATE

_— TREATMENT

AREA

NOTE: THIS DRAWING WAS ADAPTED FROM INFORMATION OBTAINED FROM DUKE

ENGINEERING AND SERVICES IN COOPERATION WITH BAKER ENVIRONMENTAL
"DNAPL SITE CHARACTERIZATION USING PARTITIONING INTERWELL TRACER TEST”

AT SITE 88, MARINE CORPS BASE, CAMP LEJEUNE, NORTH CAROLINA", JULY 1999.

0

15'

30'

45

™ ™ e—"

1"=15'

LEGEND
©  —~ EXTRACTION WELL
® - RECOVERY WELL
> - INJECTION WELL
) — HYDRAULIC CONTROL WELL
& - MONITORING WELL
£ — MULTI-LEVEL SAMPLER
FIGURE 5-3

WELLS IN SOURCE TREATMENT
AREA TO BE ABANDONED

OPERABLE UNIT No. 15 - SITE 88
MARINE CORPS BASE, CAMP LEJEUNE
NORTH CAROLINA

AGVIOQ

AGVIO ENVIRONMENTAL SERVICES

CH2M HILL

EBL\NAVY CLEAN\CAMPLEJCADD\SITE 88\IMPLEMENTATION PLAN\F_SITE 88_SOIL SAMPLE WELLS_FIG. 6—3.DWG

SOURCE: MCB, CAMP LEJEUNE MARCH 2000

JOINT VENTURE



6 CY HIGH-SHEAR LIGHTNING MIXER

HAIN TURN TABLE WITH 300,00 FOOT-POUNDS OF TORQUE

4" HDPE PIPE WATER METER 2 o PRESSURE METER
- ﬂs‘/ o7 “é / SLURRY FLOW METER
L) D / 12 MOYNO PUMP CONTROL VALVE
_=| CONTROL VALVE J J e Y
S&—é}ﬁag %,
WATER FROM FIRE HYDRANT CONTROL VALVES

e

e 12" aquﬁmow

14-FOOT DIAMETER OFF GAS CONTAINMENT SHROUD

MANITOWAC 4000 W SERIES
CRANE (180 TONS) —

0
|

’_) TO AIR TREATMENT
1 SYSTEM

\l“‘-._/

»rf-‘“

=

0,9& 10-FOOT DIAMETER \
AUGER/MIXER — >

e |

i ‘-l.' IN-SITU 8O

r

s

1

FIGURE 6-1

MIXING SCHEMATIC

OPERABLE UNIT No.15-SITE 88

MARINE CORPS BASE, CAMP LEJEUNE AGV | &
NORTH CAROLINA CH2M HILL

ES122005033ATL Lejeunstt3.ai



LEGEND

— 55 m— EXISTING SANITARY SEWER

w EXISTING WATER MAIN
E OVERHEAD ELECTRIC
MH EXISTING STEAM LINE
Lo “—————————  EXSTING STORM SEWER
T TELEPHONE
ASPHALT <
PARKING ([/ TREE
MH
— TOP 25.5? 3 POWER POLE
| INV 17.14)
] .I’
=i 30 . 2,500 Ib ZVi BAGS: 1-15, 19-22
OAI{ 27-29,34-35, 62,68

69,76,77
85-120, 123-126
132,133,138
139,143
O 2,230 Ib ZVi BAGS
‘\
cB N
B sy, TOP 25.67)
R [NV 23.97
INDICATOR
VALVE
FIGURE 6-2
SHALLOW SOIL MIXING

COLUMN LAYOUT & ZVI DISTRIBUTION

OPERABLE UNIT No. 15 - SITE 88
MARINE CORPS BASE, CAMP LEJEUNE
NORTH CAROLINA

0 50 100 150 A G V I Q

AGVIQ ENVIRONMENTAL SERVICES

CH2M HILL

JOINT VENTURE

EBL\NAVY CLEAN\CAMPLEJCADD\S|TE 88\IMPLEMENTATION PLAN\F_SITE 88_ZVI DISTRIBUTION_FIG. 4-6DWG




yzZ

=

14-FOOT DIAMETER SHROUD

{

12-INCH TR LINE

[

—ﬁg%

VACUUM GUAGE

10-INCH DIAMETER.
17-FOOT HIGH
DIBCHARGE STACK

./ |

e
& ,,,p"‘ﬂ\'.& / { :

|
! /
AL

EPA FILTER

ONE 3.000-POUND
GAC FILTER

FIGURE 6-3
OPERABLE UNIT No 15-SITe a8
MARINE CORPS BASE, ghMP eene AGVI1O

NORTH CAROLINA CH2M H'ILL

ES122005033ATL Lejeuna1i2.al




6—'\’!:5&}?
@';;-Ce
Kineg
“\\\““‘--H N{, LOT
-s::‘_:-_:-:—- e B TS

ACETONE
PCE “ 39 38 33 42
cs 42 “ 8 “ 42
TCE 13 12 12 22 #

MW31

1/3/052/19, 3/0516/3 /05)1/15, e i
ACETONE| 140 | rav | 250 |z | 280 | w0 s e i
PCE | 22 28 | 47 |20 | 18 91 e
as |osss | 083 07es 08N |07 | 11 <
TE |ami | W 160 | 100 | o7y | oseu o \ 3

MW30IW

11/15/05(2,/22,/08|

PCE 33

oS 22
ACETONE| g5y

vC

TeE

o5
5.8

APPROXIMATE
SEAR LOCATION

MW31IwW

1/15/08] 2/2,/08
0.58
015
0,023
0.07U
0.071U

gsaﬁa

MW25
1 2/05/8/31 11,/15,
PCE 12 n a3 2.8
ACETONE| D.5U 1w w w
TCE 0.5u w w w
os o | v W w

LEGEND

SHALLOW MONITORING WELLS
INTERMEDIATE MONITORING WELLS
SOIL VAPOR MONITORING POINT
SPLP SOIL SAMPLES

POWER POLE

= RO K-

NOTES:
1. ALL UNITS IN mg/L

2. MW 29 WAS DESTROYED
DURING PARKING LOT

CONSTRUCTION.
0 50 100 150
1"=50"
FIGURE 8-1

GROUNDWATER SAMPLING RESULTS
JANUARY 2005 TO FEBRUARY 2006
OPERABLE UNIT No. 15-SITE 88
MARINE CORPS BASE, CAMP LEJEUNE
NORTH CAROLINA

AL VEQ

AGVIQ ENVIRONMENTAL SERVICE®

CH2M HILL

JOINT VENTURI

EBL\NAVY CLEAN\CAMPLEJCADD\SITE 88\IMPLEMENTATION PLAN\F_SITE 88_MONITORING LOCATIONS_FIG. 8—1.DWG



/

2/15/05
5ft | 15ft
DcE| NA | NA
7cE | 16 | 88
PcE | 2,722 | 2,052

4' S

3\ . ~7—=K1
T~ n

‘N“““‘_
2/28/05
5ft | 15ft
DCE | NA | NA
TCE | 19.9 | 34.9
PCE | 227.0| 90.0
MW30  10/13/05 MW30  10/19/05 2/17,/06
sit | 1oft | 15ft| 20t | st | 10ft | 15f | 201t | 101t | 156t | 201
0.061 [0.580 | 0.2 | 0.190 |0.067| 0.52 | 0.9 [0.005| NA | NA | NA
0.054 | 0.055 [0.018| 0.011 [0.310/0.002 | 0.28 [0.008 |<0.10 |<0.14|<0.11
0.270 | 0.18 |0.22| 0.17 [0.310| 0.10 | 0.28 |0.008| 0.27 | 0.31 | 0.28
2/22/05
5ft | 15ft
DCE | NA | NA
TCE | 13.3 | 121
PCE |906.0 | 670.0
2/21/05 | 8/5/05 2/17/06
sit | 15ft | 10t [ 20ft] 107t [15¢t [ 20t
DCE| NA | NA | 9.2 | 4.4 |NA | NA|NA
TCE | 8.0 |12.3 |0.370| 2.9 <0.12<0.12<0.11
PCE |420.0|552.0|0.370| 83.0{0.19 | 0.23/0.22
O

A \ED 7
(125
024N 0% 3
123 TS
: 131 /
& L 13 \
137
o
2/23/05
5t
DCE| NA
TCE | 10.9
PCE | 440.0

'105\\\
S R
e
e

2/15/05 4/26 /05 8/3/05 2/17 /06
S5ft | 15t | 5ft | 1omt | St | 156t | 10ft | 156t [ 201t
DCE| NA | NA |24.0| 8.4 |o0.007 ?é?o NA | NA | NA
TCE|12.7 | 8.8 [14.0| 16.0 | 0.019 | 8.350| <0.20 |<0.12 |<0.08
PCE |1,930| 1,514 [730.0| 340.0 | 0.18 | 0.350| 0.75| 0.52 | 0.38
15
\ - 2/15/05 8/3/05 2/17 /06
14 -\ ; ‘_1 Sft | S5ft | 15ft | 10ft | 20ft | 10ft | 151t | 20ft
2.3 DCE| NA | NA |NA |0.250| 1.7 | NA | NA | NA
. 6.6 | 6.7 | 8.3 |0.005 |0.007/<0.15 [<0.12 |<0.10
982.0/956.0 [1460 0.40 | 0.33 | 0.32
10/19 /05
5ft | 10ft | 15ft | 201t
DCE| 0.3 | 3.5 | 5.7 | 36
TCE| 0.3 |0.26 |0.25 | 0.28
PCE| 0.3 |0.26 |0.25| 0.28

APPROXIMATE

SEAR LOCATION

MW31  10/13/05 2/17/06 .
S5ft | 10ft | 15ft | 20ft| 101t | 151t | 20ft
DCE |0.970|35.0 | 210 | 3.0 | NA | NA | NA
/ TCE| 1.2 |88.0 | 110 | 11.0 | 012 |10.42 | 51.31
PCE| 6.8 |650.0|4,000|310.0| 0.81 [479.00|884.52
N < /
“h
_,é/ 5\ . 2/26,/05
< s 149. 5ft | 15ft
Vot 141\ DCE | NA | NA
7 I 403 TCE | 83 | 6.2
159N 77— PCE |1,611.0 774.0
/ 145
™44
Y :
2/24/05 | 8/4/05 2/17/06
St | 15ft | 5ft (15t |10ft | 15t | 20ft e
DCE| NA | NA [0.057/37.0| NA | NA | NA
TCE [ 12.5 | 13.1 [0.280| 8.7 [1.93 |0.76 | 57.11
PCE [632.0{651.0 [0.280| 51.0 [10.10 [26.69 [1,322.91
2/25/05 | 4/26/05 B/4/05 10/19/05 2/17,/06
151t 5ft_| 10ft | 10ft | 201t 5ft 10ft |15t | 20ft | 10ft 15ft 20ft
DCE | NA 21.0 | 33.0 | 19.0 | 6.6 11 0.530 [0.043|0.320{ NA NA NA
TCE |15.9 | B5.0| 0.57 | 85 [95.0 |0.270| 0.220 |0.095|0.670[15.50 | 67.64| 52.63
\ PCE |2,247.0| 800 | 0.60 | 43 |[3,800| 1.0 | 17.0 [15.0 | 26 [14.86 [550.181,377.20

LEGEND

SOIL MIXING COLUMN

ALL UNITS IN mg/kg

*

20 40 60

1"=20'

\Z FIGURE 8-2

SOIL SAMPLING RESULTS
FEBRUARY 2005 TO FEBRUARY 2006

OPERABLE UNIT No. 15 - SITE 88
MARINE CORPS BASE, CAMP LEJEUNE
NORTH CAROLINA

AGVI]Q

AGVIQ ENVIRONMENTAL SERVICES

CH2M HILL

JOINT VENTURI




PID (u\V)
== 2,000,000

1,000,000

500,000

200,000

100,000

50,000

20,000

10,000

5,000

2,000

1.000

Narth

O
SIET0E) -

A0 —
4 ﬂﬁgﬁuuu

249R4DD

2435500 East

FIGURE 8-4

HORIZONTAL EXTENT OF THE

DNAPL SOURCE AREA - POST TREATMENT

SUERTLEEE T ALVN
, CAMP LEJEUNE : g

NORTH CAROLINA CH2M HILL

ES122005033ATL Lejeune100.al




PID {uv)
2,000,000

1,750,125

1,500,250

1,250,375

1,000,500

750,625

500,750

250,875

1,000

North

339700

336500

FIGURE 8-5

PID RESPONSE AT 10 FEET BGS

IN DNAPL SOURCE AREA - POST TREATMENT
OPERABLE UNIT No.15-SITE 88

MARINE CORPS BASE, CAMP LEJEUNE

NORTH CAROLINA

ES122005033ATL LejeunalD4.al

East




PID (uV)

2,000,000 North
329700

1,750,125

1,500,250

1,250,375

0D

[¥%]
%)
ul]

1,000,500

750,625

500,750

39

G2

00 2486200 2486400 2496600 East

L2

98

el

4

1,000

FIGURE 8-6
PID RESPONSE AT 15 FEET BGS
IN DNAPL SOURCE AREA - POST TREATMENT

OPERABLE UNIT No.15-SITE 88 ACV10
MARINE CORPS BASE, CAMP LEJEUNE =t
NORTH CAROLINA CH2M HILL

ES122005033ATL Lejeunai04.al




PID (uV)
g 2,000,000

1,750,125
‘ 1,500,250
1,250,375
1,000,500
750,625
500,750

250,875

1,000

North

339700F

330500 |

|

3393085000

2486400

FIGURE 8-7

PID RESPONSE AT 20 FEET BGS

IN DNAPL SOURCE AREA - POST TREATMENT
OPERABLE UNIT No.15-SITE 88

MARINE CORPS BASE, CAMP LEJEUNE

NORTH CAROLINA

ES122005033ATL Lejeune0d.al

East




APPROXIMATE
SEAR LOCATION

LEGEND

DPT SOIL SAMPLING POINT

®
105
SOIL MIXING COLUMN

* ALL UNITS IN mg/kg

0 20 40 60
=20
—
FIGURE 9-1

DPT SOIL SAMPLING LOCATIONS &
SHALLOW SOIL MIXING COLUMN LAYOUT

OPERABLE UNIT No. 15 - SITE 88
MARINE CORPS BASE, CAMP LEJEUNE
NORTH CAROLINA

AGVIOQ

/ AGVIOQ ENVIRONMENTAL SERVICES

CH2M HILL

JOINT VENTURE




O

—

Legend

Stormwater Sewer
Stormwater Sewer cleaned
Catch Basin

Man hole

Direction of Cleaning

PCE results in ug/kg

Figure 9-2

Storm Sewer Sediment Sample
Locations and Cleaning
Operable Unit No. 15 - Site 88
Marine Corps Base,

Camp Lejeune, North Carolina

AGVI1OQ

ALVIQ ENVINONMIATAL SEERVICES

CH2M HILL

10T vinTuNi




Appendix A

Contaminant Mass Estimate



Appendix A
Mass of Contaminant Reduction in Pilot Study Area Using CSU Baseline Data

lAverage Dissolved Phase Concentrations (mg/kg):

| Baseline Final
PCE 1,097 628.23 *Final average concentration
PCE 1,097 21.50 *Final median concentration

Note: Final concentrations are calculated October sampling events

Density (ton/yd®): 15
Treatment area Volume (yd®): 7,000

Contaminant Mass (Ib):
Mass = Conc * Volume * Density

Baseline Final
PCE 23,067 13,210 *Final average concentration
PCE 23,067 452 *Final median concentration
Conversion of kg to tons: 907.185
Conversion of mg to Ib: 4 53E+05
Mass Removal (%):
|% Removal
PCE 43% *Final average concentration

PCE 98% *Final median concentration
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EXECUTIVE SUMMARY

AGVIQ, CH2M HILL and the U.S. Navy are currently evaluating the use of in-situ
soil mixing with zero-valent iron and clay (ZVI-Clay) to treat a subsurface release
of chlorinated solvents at Camp Lejeune, Site 88. As part of this effort,
GeoSolutions Inc (GSI) and Colorado State University (CSU) have conducted
laboratory studies that characterize the potential to treat perchloroethene (PCE)
and associated degradation intermediates using ZVI-Clay. Results indicate that
the target compounds can be degraded and provide a basis for resolving some
aspects of field implementation.

As a first step, CH2M HILL collected 153 soil cores and three 40 mL vials of
DNAPL from Site 88. The soil cores were shipped to CSU for inclusion in
laboratory studies. Soils were logged and split into